

2 a. The title of the contract.	2 b. A brief summary of the scope of the contract	2 c. Planned and actual contract value		2 d. Planned and actual dates		Who is the client for the work and the FOI email address for any follow up
Please insert "The title of the contract"	Please provide "A brief summary of the scope of the contract"	Planned contract value	Actual contract value	Planned completion	Actual completion	
C&T Value Enhancement Camden Lot 3	Camden Town Value Enhancement Camden Lot 3	£150,000.00	£104,574.08	30 September 2017	30 September 2017	Client TFL, FOI - foi@tfl.gov.uk
TMU Acton Workshop	The construction of a new train maintenance facility work shop with rail access into the shop. The shop will have four pitted roads and one bogie road. This workshop is for the 92 stock (central line) CLIP (Central line improvement) Project. It is also intended to be used as a maintenance shed for New Tube for London aswell as other projects.	£18,590,890.38	18814858.55 ,Works Ongoing- Actual contracts value will be available upon completion	05 June 2019	Forecast 5 June 2019	Client TFL, FOI - foi@tfl.gov.uk
Design support and Build at Step Free Access Buckhurst Hill	Design support and Build works undertaken at Buckhurst Hill Station These works include the: - Civils; breaking out and resurfacing of the existing ramps, installation of a dual height handrail, installation of PPRS and PHPs and Elec and Comms fixings - Electrical and Comms; Installation of compliant and emergency light, installation of compliant PA and CCTV	£432,766.29	432766.29 Works Ongoing- Actual contracts value will be available upon completion	30th March 2018	Ongoing- Works yet to be completed	Client TFL, FOI - foi@tfl.gov.uk
Design support and Build at Step Free Access Cockfosters	Design support and Build works undertaken at Cockfosters Station These works include the: Installation of new lift lobby on surface level and lift tower within the existing station.	£475,973.00	475973 Actual contracts value will be available upon completion	31st October 2018	Ongoing- Works yet to be completed	Client TFL, FOI - foi@tfl.gov.uk
Design support and Build at Step Free Access Mill Hill East	Design support and Build works undertaken at Mill Hill East Station These works include the: installation of new lift tower and link bridge connecting to the existing platform	£408,750.00	408750 Actual contracts value will be available upon completion	25th October 2018	Ongoing- Works yet to be completed	Client TFL, FOI - foi@tfl.gov.uk
Design support and Build at Step Free Access South Woodford	Design support and Build works undertaken at South Woodford Station These works include the: Installation of new step free access facilities at the station and new entrance to the station.	£490,360.41	490360.41 Actual contracts value will be available upon completion	19th September 2018	Ongoing- Works yet to be completed	Client TFL, FOI - foi@tfl.gov.uk
Design support and Build @ Amersham	Installation of new step free access facilities to improve the accessibility for those with impaired mobility including the installation of lifts and boarding ramps	£3,223,933.37	3223933.37 Actual contracts value will be available upon completion	29th July 2019	Ongoing- Works yet to be completed	Client TFL, FOI - foi@tfl.gov.uk
Design support and Build @ Harrow on the H	Installation of new step free access facilities to improve the accessibility for those with impaired mobility including the installation of lifts and boarding ramps	£6,112,608.88	6112608.88 Actual contracts value will be available upon completion	4th September 2019	Ongoing- Works yet to be completed	Client TFL, FOI - foi@tfl.gov.uk
Design support and Build @ Osterley	Installation of new step free access facilities to improve the accessibility for those with impaired mobility including the installation of lifts and boarding ramps	£3,269,835.57	3269835.57 Actual contracts value will be available upon completion	10th July 2019	Ongoing- Works yet to be completed	Client TFL, FOI - foi@tfl.gov.uk