

**From:** [REDACTED]  
**To:** [REDACTED]  
**Cc:** [REDACTED]  
**Bcc:** [REDACTED]  
**Subject:** Notes from LIP catch up meeting on 23 July 2019  
**Date:** 29 July 2019 14:23:18  
**Attachments:** [image001.jpg](#)

---

Hi [REDACTED]

Just a few notes from our meeting last week.

Monitoring: [REDACTED] to submit three 18/19 LIP schemes to [REDACTED] by end of August 2019, plus three sites to audit.

Portal management and claims: It was suggested that the privileges for [REDACTED] are altered to allow him to approved claims on behalf of LB Lewisham's accountants but this is not possible. Post

meeting update: There appears to be a solution in hand to fix the issue on the portal. Waiting for our IT section to update on this.

Carry forward Not aware of any carry forward as present for 19/20 schemes, but if there is it will only be for 20% of the budget.

Proforma C: The deadline was 26 July and [REDACTED] submitted on time.....Thank you ☺

Key dates: 18/19 claims deadline 9<sup>th</sup> August 2019

Liveable Neighbourhood bids deadline 29 November 2019

Form A (previously ASS) deadline 1 November 2019

Cycle Parking implementation plan: Delivery needs to take place this financial year so please submit bids asap to [CycleParkingSponsor@tfl.gov.uk](mailto:CycleParkingSponsor@tfl.gov.uk)

Green Space Grants: Grants are between £5k and £50k. [REDACTED] suggest it might be worth investigating for Deptford Parks LN for the Scawen Road scheme or Woodpecker Walk elements. Closing date 30 September 2019.

Borough Update

2019/20 LIP programme:

May need to move funding around to increase the spend at Crofton Park to keep momentum of scheme. This funding will come from the Healthy Neighbourhoods funding and next financial year the funding will be moved back. Otherwise all currently on track.

Deptford Parks LN.

Land acquisition for canal approach is underway.

The experimental order for the closure of Scawen Road will also include Prince Street. Greenwich have agreed to the closure of the road to prevent rat running traffic. This road falls within the scope of Deptford Parks LN but there were originally no plans for it. However, due to the issues with regard to rat running it is being incorporated into the same traffic order.

[REDACTED] suggested that an EqIA is current out on the scheme. [REDACTED] had attended a conference by the Research Institute for Disabled Customers and was going to use their contact [REDACTED]

Heathy Neighbourhoods

Lee Scheme: A positive response had been received. [REDACTED] informed [REDACTED] and [REDACTED] that TfL's Network Performance Team must be consulted before any experimental point closure experimental traffic orders are put into place on the 22<sup>nd</sup> October 2019. *Post meeting:* [REDACTED] has sent Network Performances contact details to LBL

Bus Priority

[REDACTED] enquired about the Yellow Box that is funded in Thurston Road outside the bus station. [REDACTED] to confirm if this is to be implemented alongside the QW1 zebra.

Southend Lane:

Parking surveys are being undertaken by TfL for the proposed scheme. Modelling for the zebra/cycle crossing at Waterlink Way has been undertaken and [REDACTED] will send through the results to share with TfL.

Legible London.

This scheme has slowed considerably due to other work priorities. [REDACTED] had submitted a PO to TfL for the refresh of the proposed signs which had not been invoiced. [REDACTED] and [REDACTED] said to progress the invoice and Legible London work would hopefully start again later this financial year. *Post meeting:* LBL have now received the invoice.

AOB

New Cross Low Emission Bus Zone: [REDACTED] gave a brief update on the LEBZ along New Cross Road. This scheme looks at rationalising parking and loading bays and altering bus lane timings. This is currently at the feasibility stage but does overlap with Cycle Future Route 14 which is at outcome definition stage. *Post meeting* As promised please find attached a copy of the drawings and information. Your comments would be welcomed. *Please note that these are not for forwarding and for information only.*

Please feel free to update if I've misinterpreted something. I'm looking to get another LIP catch up in the diary around October/November time.

Kind regards




**| Principal Sponsor – East Region (Lewisham) | Network**

**Sponsorship**

**Investment Delivery Planning | Transport for London**

**Palestra | 4th floor – 4B2 | 197 Blackfriars Road | London SE1 8NJ**



Please note I do not work Thursday or Friday's