

Service Change				Timetable Information	Bus Infrastructure			Panel Timetable - Production & Distribution Progress							
Route School/Mobility first, then in date order. Colour denotes 'top' of panel	Colour TT Panel	Operator	Source	Details of Service Change & general progress notes	LSP application/timetable	Stop E-tiles (add / remove / amend / no change)	Bus stop work (Yellow highlight indicates structural change)	Required by Date	Caesar / Operator Schedule Received	Brief sent to Pindar / amendments (a) requested	Latest Proof from FWT	Proof sent to Operator / Authority	Approved/ prints requested	Distributed	Order raised (to be provided by ID)
RP1		Richmond & Kingston Accessible Transport	Operator			No change	cover or remove timetables	31.10.18	x	x	x	x	x		
A3, 025, 026, 028		National Express	LSP415	Revised timetable	https://consultations.tfl.gov.uk/lsp/24e0a868/	No change	Post revised timetable	04.03.19	17.12.19	05.02.19					
Waltham Cross composite panels		Mutiple operators		Post updated panels		No change		ASAP		6.02.19	14.02.19				
RP1		Richmond & Kingston Accessible Transport	Operator			No change	Post seasonal timetables (17.04.19 - 30.10.19) - provided by operator	17.04.19	14.11.18	x	x	x	x		