

Contract	Status	Target Award Date	Start Date	Completion Date	Extension Option	Document List
tfl_scp_001144_co007 Initial Technical Scoping for Rotherhithe to Canary Wharf	Awarded		22/11/2017	02/02/2018		Volume 0 - Instructions to Tenderers; Volume 1 - Contract Data; Volume 2 - Scope; Volume 3 - Financial
tfl_scp_001143_co008 Rotherhithe to Canary Wharf Crossing - Environmental Support	Awarded		09/10/2017	09/04/2021	option to extend for 9 months	Volume 0 - Instructions to Tenderers; Volume 1 - Contract Data; Volume 2 - Scope;
tfl_scp_001760 Public Consultation Analysis for Rotherhithe to Canary Wharf Crossing	Awarded		04/12/2017	11/05/2018	option to extend 12 months	Public Consultation Request for Quote; Public Consultation Financial
tfl_scp_001721 Rotherhithe to Canary Wharf Independent Review Panel	Awarded		22/09/2017	01/03/2019		
tfl_scp_001142_co069 Rotherhithe to Canary Wharf - Transport Planning	Awarded		26/02/2018	25/10/2019	option to extend 12 months	Volume 0 - Instructions to Tenderers; Volume 1 - Contract Data; Volume 2 - Scope; Resource Forecast Template
tfl_scp_00144_co009 Rotherhithe to Canary Wharf Crossing - Town Planning Consultancy Support	Awarded		02/03/2018	01/08/2020	option to extend for 18 months	Volume 0 - Instructions to Tenderers; Volume 1 - Contract Data; Volume 2 - Scope; Resource Forecast Template
tfl_scp_001766 Rotherhithe to Canary Wharf Crossing - Business Case Development Support	Awarded		01/03/2018	31/08/2019	option to extend for 6 months	Volume 0 - Instructions to Tenderers; Volume 1 - Contract Data; Volume 2 - Scope
tfl_scp_001754 Rotherhithe to Canary Wharf Crossing Vessel Survey and Navigational Risk Assessment	Awarded		31/03/2017	31/03/2018		Scope of Work
tfl_scp_001144_co011 Engineering and Architectural Services Consultant	Not awarded*	13/03/2018	13/03/2018	12/09/2020	option to extend for 24 months	Volume 0 - Instructions to Tenderers; Volume 1 - Contract Data; Volume 2 - Scope;
tfl_scp_001786 Rotherhithe to Canary Wharf Crossing Transport and Works Act Order Manager	Not awarded*	26/03/2018	26/03/2018	01/08/2020	option to extend for 18 months	TWAO Manager Invitation to Tender
tfl_scp_001762 Rotherhithe to Canary Wharf Crossing - Marine Engineering Support	Not awarded*	13/04/2018	23/04/2018	30/09/2020	option to extend for 12 months	Volume 0 - Instructions to Tenderers; Volume 1 - Contract Data; Volume 2 - Scope
tfl_scp_001722 Rotherhithe to Canary Wharf Crossing Site Investigations	Not awarded*	14/05/2018	21/05/2018	20/11/2019	TBC	TBC - not yet issued
tfl_scp_001784 Rotherhithe to Canary Wharf Crossing - Constructability Input	Not awarded*	26/03/2018	26/03/2018	25/09/2020	option to extend for 24 months	TBC - not yet issued
tfl_scp_001689 Rotherhithe to Canary Wharf Crossing Design and Build	Not awarded*	TBC	TBC	TBC	TBC	TBC - not yet issued
Rotherhithe to Canary Wharf Crossing Building Control	Not awarded*	TBC	TBC	TBC	TBC	TBC - not yet issued
Rotherhithe to Canary Wharf Crossing ICE Design Assurance Panel	Not awarded*	TBC	TBC	TBC	TBC	TBC - not yet issued
Rotherhithe to Canary Wharf Category 3 Check	Not awarded*	TBC	TBC	TBC	TBC	TBC - not yet issued