




Task Order/ Request	Task Order Summary	Cost Breakdown	Sectional Completion / Key Dates	Early Warning Register	Tracker	Contract Data
						
<h2>Central - London Highways HMPF - Ringway</h2>						
<b>Task Order</b>						
Task Order Number	 <a href="#">C2021_TO_0356P</a>					
Task Order Issue Date	10/03/2022					
Task Type	Project Task Order					
Scheme / Project Title	Westminster TLRN 20mph LSL Phase 2					
Pathway Stage	Build					
Task Manager	Firaz Mirza, TfL Transport for London Shakil Hasan, TfL Transport for London Celia Barbu, TfL Transport for London					
SM Team - Others	Kamaldeep Hundal, TfL Transport for London Vincent Fajilagmago, TfL Transport for London					
Contractors	 RINGWAY INFRASTRUCTURE SERVICES LTD HMPF Ringway London Schemes, RINGWAY INFRASTRUCTURE SERVICES LTD					
Contractor Team - Others						
Draft Only						
Client Team	Firaz Mirza, TfL Transport for London					
Contract Area	Central - tfl_scp_001746a_1_fwk					
Projects / Works Title	Westminster TLRN 20mph LSL Phase 2					
Borough	Westminster					
WBS Code	SC.3725.040					
PMO ID	TX.000.4002365					
PO Number:	3101214237					
Client / Sponsor	Firaz Mirza , TfL Transport for London					
Programme	Lower Speed Limit - 20 mph					
Task Delivery By	PPD					
Construction Start Date:	14/03/2022					
Submission Due Days (PCIP/ CPP):	14					
Profit Centre:	ST-PJ632C					
<b>1. General Statements</b>						
Task Description	Please proceed with installation works to enable the Westminster Borough 20mph Go Live					
Task Order Type						
Design Provided By	Contractor					
Principal Designer is to be (Name or Organisation)	RIS					
CDM Datastore Number						
<b>Delay Damages in respect of the Task, per day, are as follows</b>						
Delay Damages £	0.00					
<b>Risks (To be entered into the Task Register by the Contractor)</b>						
Risks						
<b>3. Time</b>						

<b>Starting Date for Task Order</b>	14/03/2022			
<b>Physical Completion Date</b>	02/05/2023			
<b>Task Completion Date</b> (4 weeks after Planned Physical Completion, Build phase only)	20/05/2022			
<b>Task Order Programme requested by SM</b>	Yes			
	The Task Order Programme shall be submitted by the Contractor <b>1 week</b> after the date of Task Order issue and/or at intervals no longer than <b>1 week</b> until completion.			
<b>4. Testing and Defects</b>				
<b>Defects Date for Task Order</b>	52	week(s) after Completion		
<b>Defect Correction Period for Task Order</b>	1	week(s) for Tasks		
<b>5. Payment</b>				
<b>Pricing Options</b>	Option A			
<b>Price List Total</b>	[REDACTED]			
<b>Price List Required</b>	<a href="#">C2021_0239P - Westminster - RIS Build BoQ - 280222 - Rev0 Tfl_assessment.xlsx</a>			
	Task Price List to be provided within <b>2</b> weeks of Task Order issue (Estimate for Re-measure Tasks)			
<b>8. Risks and Insurances</b>				
<b>Additional Employer's Risks in respect of the Task Order are as follows</b>				
<b>Risks</b>				
<b>Additional Insurances in respect of the Task Order are as follows</b>				
<b>Insurances</b>				
<b>9. Deliverables</b>				
<b>Asset / Programme</b>	<b>Output Types</b>	<b>Measure</b>	<b>Amount</b>	<b>WBS Code</b>