



Task Order/ Request	Task Order Summary	Cost Breakdown	Sectional Completion / Key Dates	Early Warning Register	Tracker	Contract Data
						
<h2>Central - London Highways HMPF - Ringway</h2>						
Task Order						
Task Order Number	C2021_TO_0239P					
Task Order Issue Date	08/10/2021					
Task Type	Project Task Order					
Scheme / Project Title	Westminster TLRN 20mph LSL Phase 2					
Pathway Stage	Detailed Design					
Task Manager	Firaz Mirza, TfL Transport for London Kamaldeep Hundal, TfL Transport for London Nisha Quinn, TfL Transport for London					
SM Team - Others	Celia Barbu, TfL Transport for London					
Contractors	██████████ RINGWAY INFRASTRUCTURE SERVICES LTD HMPF Ringway London Schemes, RINGWAY INFRASTRUCTURE SERVICES LTD					
Contractor Team - Others						
Draft Only						
Client Team	Firaz Mirza, TfL Transport for London					
Contract Area	Central - tfl_scp_001746a_1_fwk					
Projects / Works Title	Westminster TLRN 20mph LSL Phase 2					
Borough	Westminster					
WBS Code	SC.3725.040					
PMO ID	TX.000.4002365					
PO Number:	3101214237					
Client / Sponsor	Firaz Mirza , TfL Transport for London					
Programme	Lower Speed Limit - 20 mph					
Task Delivery By	PPD					
Construction Start Date:						
Submission Due Days (PCIP/CPP):	14					
Profit Centre:						
1. General Statements						
Task Description	Price and programme received with CTR195 have been accepted, TfL assessment of submitted price attached. Please proceed with the detailed design. Physical completion date is 25th March 2022.					
Task Order Type	Scheme					
Design Provided By	TfL Transport for London					
Principal Designer is to be (Name or Organisation)	RIS					
CDM Datastore Number						
Delay Damages in respect of the Task, per day, are as follows						
Delay Damages £	0.00					
Risks (To be entered into the Task Register by the Contractor)						
Risks						
3. Time						
Starting Date for Task Order	08/10/2021					

Physical Completion Date	27/05/2022
Task Completion Date (4 weeks after Planned Physical Completion, Build phase only)	22/04/2022
Task Order Programme requested by SM	Yes
	The Task Order Programme shall be submitted by the Contractor ² after the date of Task Order issue and/or at intervals no longer than ² until completion.

4. Testing and Defects

Defects Date for Task Order	52	week(s) after Completion
Defect Correction Period for Task Order	4	week(s) for Scheme Tasks

5. Payment

Pricing Options	Option A
Price List Total	
Price List Required	Click here to attach a file
	Task Price List to be provided within ² weeks of Task Order issue (Estimate for Re-measure Tasks)

8. Risks and Insurances

Additional Employer's Risks in respect of the Task Order are as follows

Risks	
--------------	--

Additional Insurances in respect of the Task Order are as follows

Insurances	
-------------------	--

9. Deliverables

Asset / Programme	Output Types	Measure	Amount	WBS Code