

**From:** [REDACTED]@islington.gov.uk]  
**Sent:** 10 January 2017 12:12  
**To:** [REDACTED] HOCHTIEF'  
**Cc:** Hall Daniel; [REDACTED] Hochtief; Taylor Jessica; [REDACTED] HOCHTIEF;  
[REDACTED]  
**Subject:** RE: Variation for Section 61 - 005 Rev 01

[REDACTED]  
Thanks for the email. Please find signed S 61 variation scan attached.

Regards,

[REDACTED]

[REDACTED]

W: [www.islington.gov.uk](http://www.islington.gov.uk)



**From:** [REDACTED] HOCHTIEF [REDACTED]  
**Sent:** 09 January 2017 20:26  
**To:** [REDACTED]  
**Cc:** Hall Daniel [REDACTED]; [REDACTED] Hochtief;  
[Jessicataylor@tfl.gov.uk](mailto:Jessicataylor@tfl.gov.uk); [REDACTED] HOCHTIEF; [REDACTED]  
**Subject:** Variation for Section 61 - 005 Rev 01

Dear [REDACTED]

On behalf of [REDACTED] I submit a new Variation to the existing Section 61 for the works.

Due to the delay in concrete curing, the water proofing was delayed and subsequently HUK have lost the resurfacing appointment identified in the existing Section 61. Two new resurfacing periods have been identified, however the late but urgent rearrangement only allows these to occur over two evenings. This Variation details this request.

Additionally, to avoid rushing a new Section 61 this Variation requests the extension of the Section 61 to the 13<sup>th</sup> February 2017, however with the extension period to comply with normal Section 61 noise limits and normal working times until such a time as a new Section 61 is in place.

The attached Variation gives further details. I will call to discuss tomorrow.

Regards,

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]