



# ISLINGTON

## APPLICATION FOR VARIATION FROM SECTION 61 CONSENT

Dispensation Reference	STIP/S61/UHB/006
Local Authority Section 61 Consent Reference:	STIP/S61/UHB/005 Rev 01
Date:	09/01/17

### Brief Description of dispensation (including Reason)

#### **Section 61 STIP/S61/UHB/005 Rev 01**

In general this the works identified within this Section 61 have progressed well, at times allowing additional quieter periods for local residents. Although a number of complaints have arisen, these have generally been resolved given the difficulties of the deadlines imposed upon HUK for a full bridge demolition and replacement. The Rail line was successfully handed back in time to Network Rail and works continue on the road levels. The works are generally progressing well towards the final opening of the A1 Upper Holloway on the 16<sup>th</sup> January 2016 in both directions.

However one item has now been delayed and an extension to cover regular minor works is required.

#### Variation:

1. The Existing Section 61 (covering until 12<sup>th</sup> January 2017) identified the resurfacing works to take place between the 06<sup>th</sup> and 09<sup>th</sup> January 2017 following concrete curing and waterproofing. However, TfL and TAA did not accept the waterproofing to take place in the timescales identified by HUK and the specialist sub-contractor. As such an additional drying period was required which pushed back the waterproofing. While the waterproofing has been successfully applied, the delay has lost the pre-booked appointment with the Resurfacing contractor. The only available period is 20:00 – 24:00 Thursday 12<sup>th</sup> and 20:00 – 24:00 Friday 13<sup>th</sup> given the delayed rescheduling, and to allow the reopening of the A1 on the 16<sup>th</sup> January 2017. After each resurfacing evening shift, regular works will not resume until 08:00 the following morning.

The machinery is as was expected during the works and will consist of;

- Milling machine and spoil wagons (noisiest plant however, this is the first operation to be completed)
- Paver
- Hot mix lorries
- Vibrating rollers.

Typically these works are carried out at night during regular resurfacing operations.

2. The existing Section 61 covers the period until the 12<sup>th</sup> January 2017. HUK request an extension until the 13<sup>th</sup> February 2017 to cover minor works complying with the standard working noise levels and normal Mon-Sat working hours to allow the preparation of the Section 61 for the final phase of the works.

#### Normal working hours:

08:00-18:00 Mon-Friday (excluding public holidays)  
08:00-13:00 Saturday (excluding public holidays)

It is anticipated that 1 hour before and after working hours is required for preparation and shut-down activities (i.e. low-noise activities, arrivals, no works)

#### Evening / late shifts

Aside from those works / times agreed in the existing Section 61 the resurfacing will take place between 20:00 – 24:00 on the two evenings of the 12<sup>th</sup> and 13<sup>th</sup> January 2017

**Considerations:**


There will be an 8 hour quiet period between resurfacing completion and any start-up works.

HUK will not be working 24 hours a day. Remaining works will be performed during the day subject to any over-run where the Local Authority would be notified via their emergency line.

The deadline of 16<sup>th</sup> January for reopening the road is preferred to be met to allow local residents and businesses to start to return to a normal working pattern.

A further letter drop / information sheet will be provided in advance of the works, and those residents requesting pre-notification will be notified personally by the Public Liaison Officers. All measures applicable to the Section 61 will continue to be in place.

Attended noise monitoring will be carried out during the late shifts and to ensure that the resurfacing works close down by 24:00.

	For	Approved by London Borough of Islington
Name:		
Signature:		
Date:	09/01/17	10 <sup>th</sup> JANUARY 2017

Subject to the following conditions:

1. Permitted hours for noisy construction work on the site are:

**Normal working hours:**

08:00-18:00 Mon-Friday (excluding public holidays)

08:00-13:00 Saturday (excluding public holidays)

It is anticipated that 1 hour before and after working hours is required for preparation and shut-down activities (i.e. low-noise activities, arrivals, no works)

**Evening / late shifts**

20:00 – 24:00 on the two evenings of the 12th and 13th January 2017.

2. Existing S61 consent conditions 3 to 23 inclusive shall apply to all works in this consent.
3. Best practicable means to reduce noise shall be employed at all times.
4. Extended hours working is permitted only for the activities and dates set out in the variation application. In the event that a complaint of noise or vibration is received by LB Islington, Hochtief, Skanska or Transport for London, the extended hours works outlined in this application shall cease as soon as practically possible and working methods reviewed. Works shall not recommence without written permission from the London Borough of Islington.
5. The consent shall be valid until the 13<sup>th</sup> February 2017 or until the completion of the works hereby consented, whichever is the sooner.

