

Station	Finish Date
Tufnell Park	Feb-16
Epping	Apr-16
Barkingside	Apr-16
Boston Manor	Apr-16
Chigwell	Apr-16
Cockfosters	Apr-16
Holloway Road	Apr-16
Ruislip	Apr-16
Hornchurch	May-16
Moor Park	May-16
Ruislip Gardens	May-16
South Ruislip	May-16
Westbourne Park	May-16
Shepherd's Bush Market	May-16
Eastcote	Jun-16
Northfields	Jun-16
West Acton	Jun-16
West Harrow	Jun-16
Elephant & Castle (Entry)	Jun-16
King's Cross	Jun-16
East Putney	Jun-16
Mornington Crescent	Jun-16

Station	Finish Date
Arsenal	Jul-16
Dollis Hill	Jul-16
Goldhawk Road	Jul-16
Hampstead	Jul-16
Kilburn Park	Jul-16
Northwood Hills	Jul-16
Buckhurst Hill	Aug-16
Snaresbrook (Eastbound)	Aug-16
East Acton	Aug-16
Fairlop	Aug-16
Holland Park	Aug-16
Neasden	Aug-16
Preston Road	Aug-16
Hammersmith (Dis)	Aug-16
Woodside Park	Aug-16
Chesham	Sep-16
North Ealing	Sep-16

Station	Finish Date
Park Royal	Sep-16
South Ealing	Sep-16
Theydon Bois	Sep-16
Northwood	Oct-16
Kew Gardens	Oct-16
Grange Hill	Oct-16
Kilburn	Oct-16
Newbury Park	Oct-16
Clapham Common	Nov-16
Kensal Green	Nov-16
Ladbroke Grove	Nov-16
Royal Oak	Nov-16
Croxley	Dec-16
Ickenham	Dec-16
South Wimbledon	Dec-16
North Acton	Dec-16
Lambeth North	Dec-16

Station	Finish Date
West Brompton	Jan-17
Stamford Brook	Jan-17
Barbican	Jan-17
Aldgate	Jan-17
Totteridge & Whetstone	Feb-17
Wimbledon Park	Feb-17
Borough	Feb-17
Aldgate East	Feb-17
Stepney Green	Mar-17
Edgware Road (Bak)	Mar-17
Queensway - Main gateline	Mar-17
Regent's Park	Mar-17
Great Portland Street	Mar-17
Elephant & Castle (Exit)	Apr-17
Covent Garden (Entry)	Apr-17
Covent Garden (Exit)	Apr-17

Station	Finish Date
Lancaster Gate	May-17
Euston Square	May-17
St. James's Park	May-17