



KEY

-  TfL Rd closure except cycles
-  TfL CS7 Proposed restrictions
-  TfL Central Refuge
-  Existing measures
-  WBC Proposed measures
-  WBC No Entry except cycles
-  WBC Rd closure except cycles
-  WBC proposed School Street
-  WBC Relocate parking from f/way to c/way
-  Graveney LTN:  
Funding: £60k  
Status: initial ideas  
Consultation: none  
Est start: September
-  Elmbourne LTN:  
Funding: £50k  
Status: option selection  
Consultation: in progress  
Est start: July?
-  Beechcroft LTN:  
Funding: £20k  
Status: Prelim design  
Consultation: none  
Est start: August
-  Fishponds LTN:  
Funding: £45k  
Status: Prelim design  
Consultation: none  
Est start: August

Elmbourne Rd construction programme:  
 Road closure at Streathbourne Road/Elmbourne Road until End of July  
 Road closure at Drakefield Road/Elmbourne Road until End of August  
 Road closure Tooting Bec Road to Louisville Road until end of Sept.

General Notes:

1. THIS DRAWING TO BE READ IN CONJUNCTION WITH ALL RELEVANT ARCHITECTS & ENGINEERS DRAWINGS & SPECIFICATIONS.
2. DO NOT SCALE THIS DRAWING. ALL DRAWING IN METRES.

THIS MAP IS REPRODUCED FROM ORDNANCE SURVEY MATERIAL WITH THE PERMISSION OF ORDNANCE SURVEY ON BEHALF OF THE CONTROLLER OF HER MAJESTY'S STATIONERY OFFICE. © CROWN COPYRIGHT. UNAUTHORISED REPRODUCTION INFRINGES CROWN COPYRIGHT AND MAY LEAD TO PROSECUTION OR CIVIL PROCEEDINGS. WANDSWORTH COUNCIL, LICENCE NUMBER: 100019270 (2014)

Rev	Date	By	Amendments

			
Drawing Status:			

Project Title: LTN and CS7 Overview

Drawing Title: Beechcroft, Fishponds and Graveney LTN TfL CS7 on A24

Scale @ A1: NTS

Date: June 2020

Drawn By: TA

Checked By:



HOUSING AND COMMUNITY SERVICES DEPARTMENT  
 OPERATIONAL SERVICES  
 ENGINEERING CONSULTANCY  
 FROGMORE COMPLEX  
 DORMAY STREET  
 LONDON SW18 1EY

WANDSWORTH COUNCIL

Scale @ A1: NTS	Drawn By: TA	Project No: P470	Drawing No: P470-1-02
Date: June 2020	Checked By:		Revision: 0