From:
Sent: 10 January 2017 12:12
To: HOCHTIEF'
Cc: Hall Daniel;

@islington.gov.uk]

Hochtief; Taylor Jessica; ||| | | NI HocHTIEF;

Subject: RE: Variation for Section 61 - 005 Rev 01

Thanks for the email. Please find signed S 61 variation scan attached.

Regards,

W: www.islington.gov.uk

Towards a Fairer Islington ee

Visit

From: HOCHTIEF
Sent: 09 January 2017 20:26

To:
Cc: Hall Daniel
Jessicataylor@ tfl.geov.uk; HOCHTIEF;
Subject: Variation for S ection 61 - 005 Rev 01

vea

On behalf of_ | submit a new Variation to the existing S ection 61 for
the works.

Hochtief;

Due to the delay in concrete curing, the water proofing was delayed and
subsequently HUK have lost the resurfacing appointment identified in the existing
Section 61. Two new resurfacing periods have been identified, however the late but
urgentrearrangementonly allows these to occur over two evenings. This Variation
details this request.

Additionally, to avoid rushing a new S ection 61 this Variation requests the extension
of the S ection 61 to the 13™ February 2017, however with the extension period to
comply with normal S ection 61 noise limits and normal working times until such a
time as a new Section 61 is in place.




The attached Variation gives further details. | will call to discuss tomorrow.

Regards,






