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Portfolio Overview
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Lilli Matson

09:50-
09:55

Governance Update
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Tanya Durlen
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Healthy Streets Portfolio |7/18 Budget

Endorse

David Stacey
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PIC Paper
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Lilli Matson
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Healthy Streets Portfolio Outcome Appraisal
*  For Discussion: Cycle/Bus options in West London
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Zoe Vidion/Joy Wigg
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Healthy Streets
Outcome Appraisal

February 2017

e EVERY JOURNEY MATTERS



: Optimising Outcomes
of Healthy Streets Schemes

e The new Healthy Streets Portfolio Board will take a multi-modal approach to
scheme approval, accounting for competing demands for road space and
aiming to optimise outcomes

e The overall Healthy Streets Portfolio will be positive for pedestrians, safety,
cycling and bus passengers (bus priority, improved waiting facilities, enhanced
interchange). However, some schemes include some adverse bus impacts,
such as increased journey times resulting in reduced fare box revenue

e The following appraisal aims to give reassurance that ‘in-flight' schemes will
deliver a balance of Healthy Streets outcomes. It will aim to support
development of any proactive measures needed to mitigate adverse bus
journey times as far as possible atan early stage. Some schemes may require
a more regional and multi-modal approach to strategic planning

e EVERY JOURNEY MATTERS




Healthy Streets Portfolio

The new Healthy Streets Portfolio is the amalgamation of existing programmes,
incorporating a variety of modal outcomes. These include:

o Safety: All schemes aim to design out collision hotspots and undertake a
safety audit, before and post delivery

e Bus Priority: The Bus Priority Programme is included in this Portfolio and
delivers not only bus passenger and operational benefits, but also safety
improvements, signal upgrades and in many cases facilities thatcan also be
of use to cyclists

 Transformational Projects: These schemes provide upgrades to significant
places including removing gyratorys, delivering cycle facilities and creating
pedestrian zones

e Cycle Superhighways and Quietways: These schemes are designed to
provide safe and consistent cycle infrastructure that will encourage more
cycling . They are why London is becoming defined as a ‘cycle city’

e Mini-Hollands: Three schemes span three boroughs across London
E providing cycle facilities that encourage cycling to and within these boroughs

EVERY JOURNEY MATTERS



Bus Revenue Context

In the last two years one of the greatest challenges facing the bus network
has been falling bus speeds due to a number of causal factors including
population growth and construction activity

Average bus speed has declined by over 3 per cent, increasing operational
costs and correlating with reduced patronage of 6 per cent

The new TfL Business Plan is predicated on a forecast growth in
patronage and revenue, and a recovery of bus network performance is
critical. It forecasts an increase in patronage, from under 2.3 billion
journeys in 2016/17, to over 2.5 billion in 2021/22. Average bus speeds are
targeted to rise from a forecast 9.2 mph in 2016/17 to 9.6mph in 2021/22

Many Healthy Street Schemes will provide benefits to the bus network and
its passengers such as improved reliability, reduced journey time,
improved interchange and improved infrastructure (e.g. Bank Junction,
Tottenham Court Road, Plumstead Road Bus /Cycle scheme). However a
small number may lead to adverse bus revenue impacts

EVERY JOURNEY MATTERS



Summary of Assessment - |

The appraisal of the Healthy Streets schemes revealed:

e The vast majority of Healthy Streets schemes (>2000) do not have significant
adverse bus impacts or are positive for Buses

e The 15 schemes that may impact the bus network the greatest are estimated
to resultin a roughly estimated bus revenue loss of circa £2m-£4m per year

e Some schemes with a higher level of adverse bus impacts may be subject to
further alterations (including delays to scheme delivery). These should be
considered alongside the scheme benefits and stakeholder/political context
before proceeding further (see Appendix 1)

e The Bus Priority Programme in 17/18 estimates delivering a total journey time
saving of 170mins, resulting in a approximate bus revenue increase roughly
estimated at £4-6m per year

e EVERY JOURNEY MATTERS




Summary of Assessment - 2

Most of the Healthy Streets Portfolio of schemes are bus positive or have
already undertaken design work to address (some) adverse bus impacts.
These include:

e Extending & removing fewer bus lanes (Old Street Roundabout, CS4)
* Improving infrastructure (Vauxhall gyratory bus station)

* More intuitive bus routings (Vauxhall gyratory, Wandsworth Gyratory)
e Change in alignment (CS1, CSNS Phase 2)

e Exclusion of segregation atselected junctions (CS 2X)

* Introducing bus priority measures elsewhere (CS 11, S tratford)

N.B. The assessment did not consider disruption during construction, which can be
worse than end state and where additional revenue loss is expected. Schemes such
as Tottenham Court Road and the Cycle Superhighways will take approximately two
years to construct

e EVERY JOURNEY MATTERS




Summary of Assessment — TLRN Schemes

Estimated Bus Revenue Impact (-£p.a.)
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Removal
N.B. Oxford Streetexcluded on the basis of Traffic modelling results *Does notinclude the impact of

e uncertainty around highway operations notyetavailable significant mitigation work underway
EVERY JOURNEY MATTERS



Cycle Superhighways

The Cycle Superhighways (in this case routes 4,9, 10 and 11) provide a
segregated, safe and continuous route for cycling within inner London and
to central London, on corridors with existing high demand for cycling and
high future potential for cycling

These four routes represent:

CS4. A route to east London’s growth areas south of the River Thames
CS9/10: R outes between central London and west London
CS11: A route to northwest London

Cycle Superhighways are paramountin encouraging additional cycling
(less general traffic and emissions), providing safety for cyclists in an effort
to achieve Vision Zero in London and in delivering the Mayor’s manifesto
commitments for cycling

These schemes tend to be designed along main roads (e.g. TLRN), where
by the nature of the road network there are already high volumes of cyclists
and bus passengers

EVERY JOURNEY MATTERS



> Recommended Next Steps — TLRN Schemes

Schemes with low adverse bus revenue impacts - Continue as planned but explore
mitigation options outside of scheme extents — no impact on delivery timescales:
e Lambeth Bridge North/South

e Old Street Roundabout

* Kings Cross Gyratory

Wandsworth Gyratory

Schemes with higher adverse bus revenue impact :

- CSI | - Although the scheme has had some bus mitigation it retains adverse bus
revenue impacts, it also has a high level of Mayoral/political commitment and has
undertaken extensive stakeholder engagement. How do we proceed?

- Highbury Corner — In addition to revenue impacts, one route will be curtailed
between Hackney & Islington, reducing ease of interchange and bus passenger
impacts. How do we proceed?

- CS4 - Recent mitigation has included the addition of bus priority measures
modelling is underway to assess how successful this has been —
further action may be required

: gi?o Review alignment or design — separate Agenda Item

e EVERY JOURNEY MATTERS




EVERY JOURNEY MATTERS




1 Next Steps — Borough Schemes

Schemes with low adverse bus passenger impacts - Continue as planned —
no impact on delivery timescales:

e fForestGate
e Baker Street

e LB Enfield Mini Holland
e Stratford Gyratory

Waltham Forest Mini-Holland notincluded as in construction phase and not
as impactful.

Scheme with high adverse bus passenger impact:
e Kingston Mini Holland — Wheatfield Way is a key bus corridor and crucial to
serve the town centre. All 16 routes carrying a total of 28,000 passengers

per day experiencing between 1 and 5 minutes delay. Review alignment or
design

e EVERY JOURNEY MATTERS
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Recommendations

Take a more regional approach to planning:

- Consider strategic bus requirements from the outset of schemes,
responding to passenger demand and informed by revised road
layouts

- Healthy Streets Portfolio Board to review new schemes atan
early stage (e.g. pre-feasibility)

Consider how we may develop more schemes that deliver for cyclists,
pedestrians and bus passengers — Consider developing integrated
modal design guidance to deliver Healthy Streets principles (e.g.
Healthy Streets ‘check’)

Undertake (ONE model) modelling to understand the cumulative
impact of schemes (e.g. in central London) and be able to understand
the impact of roadworks to minimise construction impact

EVERY JOURNEY MATTERS
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A p p en d |X — Individual Scheme Assessment Forms

EVERY JOURNEY MATTERS



14

Appraising the Healthy Street Schemes

The following slides show a full summary of
each schemes benefits and impacts

e The strategic case including e The strategic importance of
modal priorities the bus services (e.g. access

(e.g. reducing KSls, increasing
active travel)

The schemes political and
stakeholder context

The spatial priorities in the
local area (e.g housing)

—_— |l =

to interchange, level of
patronage)

Potential passengerimpacts

P otential financial bus impacts
(costs and revenue)

The appraisal has considered the potential mitigations and their impacts on delivery
timescales

e EVERY JOURNEY MATTERS
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The key calculations
of bus impacts are
bus passenger
delay, operating
costs, and lost
revenue.

They are calculated
as follows:

Assessing Bus Impacts
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Cycle Superhighway | [(CSI 1)

Scheme Description

Cycling Switchable Trips

Pedestrian Density

Provide safer cycling route
between Swiss Cottage and
the WestEnd - interventions
tailored for different sections,
including Swiss Cottage
gyratory removal with a new
bus and cycle-only route and
new public space on Avenue
R oad

Detailed design due to startin
March 2017

m Scheme: C811

NOZ Levels
Casualties

Cycle Flow

Bus Loadings

u GLA Average®

17.5mirs walked/mz2/day

Stakeholder/PolltlcaI Context

Significantly contribute towards £154m on cycling expenditure PA until 2021/22 with a focus on tripling
segregation (Mayoral manifesto commitments)

Mayor publicly committed (2016) to working to deliver CS 11 from Swiss Cottage to the WestEnd in 2017
P ublic consultation undertaken early 2016 (>6,000 responses ; 60% supported or partially supported the
proposals, 37% objected including a large petition againstthe scheme); Response to Issues Raised report
published late 2016 outlining changes to the proposals consulted on in response to stakeholder concerns
(e.g. allowing two turns originally proposed to be banned). Despite extensive stakeholder engagementand
changes to proposals, some stakeholders will continue to oppose the scheme (eg. Stop CS11 campaign)
LB Camden (c. 40% of route incl. Swiss Cottage gyratory) — broadly supportive, local concerns (traffic
reassignmentand modelling);WCC (c. 60% of route) — opposed to gate closures in Regent's Park; TRPs
(c. 50% of route) — very supportive of gate closures but prepared to work with TfL to explore alternative
options

w Scheme Benefits  Bus Impacts

Cycling — potential to increase e 5 bus routes carrying
cyclists by 33% (vs. ‘do nothing’)

. Safety — improves safety throughout with an estimated over 1.5
the route. All left hook risks removed minutes delay per bus
or mitigated. Improves perception of e Impacts on 31 threaten
safety and opens up 5/6 lane Swiss viability of local routeing.
Cottage gyratory to pedestrians and
cyclists

e Walking — 9 new pedestrian
crossings, existing crossings made
simpler and more direct

. Public realm — major improvements
atSwiss Cottage (currently
completely dominated by traffic).
New public space and avenue of

27,600 daily passengers,

27 4 casualties

Indicative bus impacts

Total Passengers
Bus Passenger Delay

Lost Bus Reveune (£)

Medium ®High

* vailues fof An AVernae -10,000m?area (inohall field ts -7.000mz) tre es

Recommended Next Steps: Continue as planned



Wandsworth Gyratory

Scheme Description

Stakeholder/Political Context

* Town centre transformation removing through traffic *  Significantly contribute towards £154m on cycling expenditure PA, and
along the high streetand return the road network to £875m to improve air quality in London through to 2021/22 (Mayoral
two way operation manifesto commitments)

* Detailed design due to commence summer 2017, LB Wandsworth members and Chief Exec very supportive (included in
CPO forrequired land being progressed in parallel. Local Plan) - committed £27.5m via CIL & S 106
Subjectto necessary permissions and approvals, *  Two rounds of public consultation (2014 and 2016) received positive
construction could startin 2019 with support from local businesses and public (59% supportive - 2016)

w, Schomo:Wondsworh Gyatoy  +Guk v @ Scheme Benefits Bus Impacts

NO2 Levels

Casualties

Cycle Flow

Cycling Switchable Trips

Pedestrian Density

Bus Loadings

* Town centre regeneration and * Many routes receive benefits from
public realm improvements the scheme
* Roads -improved journey times 5 bus routes carrying 14,000 daily

(-9% PM peak)-and JTR for

54.2 casualties through traffic, including taxis

e Safety — separation of vulnerable
road users from heavy traffic

passengers, with an estimated
over 1 minute delay per bus

* Schemes includes rationalisation
of bus stops and bus interchange

flows »

* Buses —c. 15 routes during in the town centre
peaks with improved journey * 10 routes traverse the town centre
times (-<60 seconds) e Further mitigation being

* Walking — wider footpaths, investigated at traffic signals
additional crossing points

e Cycling — route cohesion (CS 8 Indicative bus impacts
links) Total Passengers

Bus Passenger Delay

Lost Bus Reveune (£)

Low = Medium ®High
*wnlues for an average -10,000m?area (nothall Beld is -7,000m2)

Recommended Next Steps: Continue as planned






‘Old Street Roundabout

Scheme Description Stakeholder/Political Context
. Transformation to create a new peninsular public e Significantly contribute towards £154 million per year to be spenton
space and deliver highway changes to improve cycling in London until 2021/22 ; Making TfL more efficientand exploring
safety and facilities for vulnerable road users, new revenue raising opportunities (Mayoral commitments)
particularly cyclists and pedestrians ¢ Key development priority within the City Fringe O pportunity Area, strongly
*  Widervision and ambitions for the area include the supported by the GLA
upgrade the LU station afterc. 2022, and to e Core aspiration of LB Islington, which has been lobbying for improvements
maximise over-station commercial development for the past decade
opportunities where possible. e Continued close working with LB Islington, and wider TfL stakeholders to
. Currently in detailed design, works could start mid- maximise long term benefits and opportunities

2018. Over-station developmentand LU’s station
upgrade proposals are dependent upon the

Roundabout removal being completed in advance Scheme Benefits Bus ImpaCtS
e Walking - 3 subway closures; 3 e Significant Bus Mitigation
new crossings, and significant measures have been developed
m, Scheme: Old StrectRoundabout = 6LA Average" m upgrade to urban realm and integrated during concept
¢ Cycling —c. 300m new segregated design to minimise bus journey
NO?2 Levels cycle lanes across the junction time impacts.
e Buses - c. £78k of ambience o

Residual 1-2 minute delay
anticipated for route 205

114.5 casualties
Casualties

benefits as a result of highway
works, and bus stop/stand and
lighting enhancements Indicative bus impacts
e Commercial Development (CD) — Total Passengers
potential to generate £65m revenue
from peninsular development as
73,3 mirs walkedm2iday ' part of future CD scheme

Cycle Flow

Cycling Switchable Trips Bus Passenger Delay

Lost Bus Reveune (£)

Pedestrian Density

Low = Medium ®High

|

Bus Loadings

* valugs Bor a0 avernge ~10,000m7 area focthall e is ~7,000m3)

Recommended Next Steps: Continue as planned






Highbury Corner

Scheme Description

. Change the one-way roundabout to a two-way operation;
proposed closure of the western side of the roundabout
and a new public space outside Highbury and Islington

station

. P ublic consultation reportto be issued in summer 2017
outlining next steps — subject to further design and
approvals, construction could begin in 2019 (coordination
with adjacent Highbury Bridge works — due to complete

in 2018)

w Scheme: Highbury Corner

NOZ Levels

Casualties

Cycle Flow

Cycling Switchable Trips

Pedestrian Density

Bus Loadings

u GLA Average®

@

94 casualties

65.4 mirs walked/m2/day

* values for an average -10,000m2area {loothall ek is -7,000m2)

Recommended Next Steps: Continue as planned?

Stakeholder/Political Context

. Significantly contribute towards £154 million per year to be spenton cycling in
London until 2021/22, with a focus on segregation; and targeting safety
improvements at priority locations (Mayoral manifesto commitments)

U Core aspiration of LB Islington, which has been lobbied for

U Concerns aboutshortening bus route 277 raised by LB Hackney and public —
Transport Commissioner reviewed and confirmed to LB Islington in summer
2016 the route would curtail at Dalston

. P ublic consultation undertaken early 2016 strongly supported — pedestrian
improvements (71% support), cyclist improvements (67% support)

Scheme Benefits

o Cycling - New segregated
cycling facilities reducing
conflicts between cyclists and
vehicles and improve cycling
experience at Highbury Corner

U Walking — Improved pedestrian
crossings allow pedestrians to
move around Highbury Corner
more safely and directly

. Safety — Tackles safety issues
for cyclists and pedestrians by
removing existing conflicts and
reducing the dominance of
traffic

. Public realm — Creation of new
green public space leading to
Highbury and Islington station

Bus Impacts

Up to 6 bus routes carrying 32,000
daily passengers experiencing in
excess of 30 seconds delay

Link Between Hackney and
Islington

Indicative bus impacts

Total Passengers
Bus Passenger Delay

Lost Bus Reveune (£)
Low = Medium ®mHigh

Loss of bus standing and
turnaround points (e.g. 277 to
curtail early at Dalston J unction)
Impacts access to interchange at
Highbury & Islington

Negative feedback in consultation



" Stratford Major Scheme

Scheme Description

e Conversion of the currentS tratford Gyratory to two-
way operation.

* Included in Better Junction list.
Includes improvements to the public realm and safety
with better crossings, cycle facilities, lighting and tree
planting.

* Extensive technical/design engagement undertaken
with TfL and stakeholders

e Submitted to STB (All Approvals Board) meeting 14t

Feb

@ Scheme: Stratford Gyratory

NOZ Levels

Casualties

Cycle Flow

Cycling Switchable Trips

Pedestrian Density

Bus Loadings

uGLA Average®

S

56.5 casualties

53.5 mirs walked/m2/day

|

* valleees 10r an average - 10,000m7 area {footbal ek is - 7,000m7)

Stakeholder/Political Context

o Local Implementation Plan (LIP) funded.Scheme

J Borough scheme announced as part of Mayoral LIP announcement

J Delivers MTS objectives and supports the Healthy S treets approach

J S upports wider regeneration in S tratford Area - Approximately 20,000
new homes and 46,000 new jobs being created in the coming decade

J Strong political support from Deputy Mayor and local authority

. Included in TfL Business Plan

Scheme Benefits Bus Impacts

J 16 routes carrying 72,000
passengers travel trough the
scheme including to interchange
38,000 passengers per day
experiencing 1.5 to 2 minutes

benefit

e Increased cycling and walking

e |Improved road safety

e |Improved air quality .

e Delivering ‘Healthy Streets’ by
making the town centre more
attractive, accessible and
people-friendly

e Creates better public spaces
within the town centre

e |mproved interchange with
buses and taxis

Indicative bus impacts

Total Passengers
Bus Passenger Delay

LostBus Reveune (£)

Medium ®High
J 23,000 passengers per day
experience 1 to 1.5 minutes
delay
. Key access to Stratford S tation
and Westfield Mall

Recommended Next Steps: Continue as planned



Forest Gate CCM scheme

Stakeholder/Political Context

Supported by Crossrail, TfL, Network R ail, Department for Transport
(DfT), London Development Agency (LDA) with associated MO U

e One of a portfolio of urban realm and
interchange improvement schemes at Crossrail
stations

* Proposals atthe station include improved
pedestrian crossing facilities, urban realm
improvements, new taxi rank facilities
introduction of a 20mph speed limit, cycle
parking

* Design completed

w Scheme: ForectGate CCM u GLA Average® ﬂ

NOZ Levels

34.5 casualties
Casualties

Cycle Flow

Cycling Switchable Trips

mirs walked/m2/day

Pedestrian Density

|

Bus Boardings

* valet:s 107 &0 avera0e -10,000m 2 area (foothall il ks - 7,000mz)

committed

High profile projects with strong political support from boroughs

Delivers MTS objectives

Programme included in Business Plan

Scheme Benefits

Improved quality of urban
realm and pedestrian
environment outside station

A safer, high quality
interchange environment for
users

Provision forincreased cycling
to the station

Improved personal safety and
perceived safety in the vicinity
of the station

Improved taxi and pick-
up/drop-off facilities at the
station

Bus Impacts

. 3 routes carrying 8,000 passengers
per day experiencing minor delays

J Improved pedestrian crossing
facilities will improve provision for
pedestrians interchanging between
rail and bus.

Indicative bus impacts

Total Passengers
Bus Passenger Delay

Lost Bus Reveune (£)

Low = Medium MHigh

Recommended Next Steps: Continue as planned



Enfield Mini-Holland

Scheme Description

£30m investmentin and around E nfield town centres to enable
and encourage active travel for all, with emphasis on new and
less-confidentcyclists.

High quality cycling & pedestrian infrastructure and public realm
improvements, supported by behaviour change initiatives.

The infrastructure programme features five corridor schemes on
A-roads feeding the town centres, plus Greenways, Quietways,
cycle hubs, traffic calmed neighbourhoods and severance
(crossing) schemes on the TLRN. Currentindications from the

borough are that only three of the corridor schemes are
affordable within the £30m.

Local Metrics

NO2 Levels
All KS|1

Cycle Flow

Cycling
S witchable...
Pedestrian
Density

Bus Boardings

H

Stakeholder/Polltlcal Context

Mini-Hollands (MHs) directly contribute toward the Mayor’s manifesto commitment to
make ‘London a byword for cycling’, increase the proportion of TfL spend on cycling
and delivering more segregated routes. City Hall is concerned currently that not
enough is being delivered in the context of that commitment.

e In 2014 TfL wrote to the successful MH boroughs and confirmed support for the
programmes. Boroughs have now carried out public consultation on the majority of
their schemes.

¢ Deputy Mayor Val Shawcross has visited all three MH boroughs and given her
personal pledge of support.

e There has been a difficult stakeholder environment in E nfield from the start and the
council has stood firm in its commitment to deliver the programme.

Scheme B enefits Bus Impacts
Serving the increase in demand for travel in 11 routes carrying 31,000
Outer London due to residential growth passengers per day
e Making cycling an accessible , attractive and e Some journey time savings possible,
safe mode choice for all up to 90 seconds.
e Journey time and ambience improvements e Couldimpactaccess to stands
for cyclists e Issues around E nfield town centre
e Catering for journeys atlow operational and
user cost

Indicative bus impacts

e Reducing car dependency

e Health benefits to individuals and cost
savings for healthcare system Bus Passenger Delay

e Business benefits from town centre
transformation

Total Passengers

Lost Bus Reveune (£)

e Creating more attractive neighbourhoods Low ®Medium MHigh
with cycle-friendly characteristics
e Improving access to employment e Buses keen to remain bus stop which

serves Church Street

Recommended Next Steps: Commence construction of A1010 South in May 2017 and Enfield Town in
December 2017. Understand financial position & review programme with a view to deliver minimum of three
corridors plus the QWs, greenways and Quieter Neighbourhoods



Kingston Mini-Holland

Scheme Description

£32.7m investmentin and around Kingston town centre to
enable and encourage active travel for all, with emphasis on
new and less-confident cyclists.

High quality cycling & pedestrian infrastructure and public realm
improvements, supported by behaviour change initiatives.

The infrastructure programme features corridor schemes on
four key routes (A-roads) feeding the town centre, plus
“landmark”/severance schemes at Kingston Station and

W heatfield Way.

Local Metrics

NO2 Levels

AllKS |

I

Cycle Flow

Cycling
S witchable...

Pedestrian
Density

'_ |

Bus Boardings

H

Stakeholder/Political Context

Mini-Hollands (MHs) directly contribute toward the Mayor’s manifesto commitment
to make ‘London a byword for cycling’, increase the proportion of TfL spend on
cycling and delivering more segregated routes. City Hall is concerned currently
that not enough is being delivered in the context of that commitment.

In 2014 TfL wrote to the successful MH boroughs and confirmed support for the
programmes. Boroughs have now carried out public consultation on the majority

of their schemes.

Deputy Mayor Val Shawcross has visited all three MH boroughs and given her

personal pledge of support.

Scheme Benefits

Serving the increase in demand for
travel in Outer London due to residential
growth

Making cycling an accessible , attractive
and safe mode choice for all

Journey time and ambience
improvements for cyclists

Catering for journeys atlow operational
and user cost

Reducing car dependency

Health benefits to individuals and cost
savings for healthcare system

Business benefits from town centre
transformation

Creating more attractive
neighbourhoods with cycle-friendly
characteristics

Improving access to employment

Bus Impacts

e 16 routes carrying 28,000
passengers per day experiencing
between 1 and 5 minutes delay

e Kingston town centre hub of borough
bus network

e Many routes impacted are high
frequency services

Indicative bus impacts

Total Passengers
Bus Passenger Delay

Lost Bus Reveune (£)

Low = Medium ®High

e Concerns around traffic signal
rephrasing adding bus delays

Recommended Next Steps : Commence construction of Wheatfield Way and Station Plaza in April 2017 and
Kingston Hill in summer 2018

Recommended option: Engage with borough on strategic re-alignment of two cycle routes and design of bus
priority corridors on A-roads
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	1 Summary
	2 Recommendation
	2.1   That the Committee notes the contents of the paper including the estimated value of the Healthy Streets Programme and:
	(a) approves Programme and Project Authority of £439m:
	(i)  to undertake all Healthy Streets Programme activities during the financial year 2017/18 (totalling £155m);
	(ii) to make provision for an allocation of £21m for the first three months of 2018/19 for application in the event that the meeting calendar does not enable the Committee to make further approvals during that period; and
	(iii) to undertake all Healthy Streets Programme activities for any project stage that is planned to commence in 2017/18 but which may extend into subsequent years to a maximum of £263m; and
	(b) further notes that Procurement Authority in respect of the various elements of the Healthy Streets Programme will be sought at officer level in accordance with Standing Orders.
	3 Background
	4 Strategic Case
	Project Business Cases
	5  Proposal: Healthy Streets Projects and Delivery Plan
	Benefits Management and Expected Benefits (and Value)
	i) £155m to undertake all Healthy Streets Programme activities during the financial year 2017/18;
	(ii) an allocation of £21m to make provision for the first three months of 2018/19 for application in the event that the meeting calendar does not enable the Committee to make further approvals during that period; and
	(iii) (a maximum of) £263m to undertake all Healthy Streets Programme activities for any project stage that is planned to commence in 2017/18 but which may extend into subsequent years.
	7. Legal Implications
	8. Assurance

	5d Agenda Item
	Overview
	First Line Assurance
	Second Line Assurance
	Third Line Assurance

	5e Agenda Item
	5f Agenda Item
	KPIs should be finalised and baselined following MTS finalisation. Evaluation criteria should be developed with the involvement of the Public Health Expert over the next two years.
	The Healthy Streets Sub Programme should be supported by a dedicated Portfolio function to establish Programme wide financial controls and tolerances, benefits management strategy, dependency mapping and resource planning.
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	1.1 This paper sets out the advice from the Independent Investment Programme Advisory Group in relation to consideration of the investment proposal for the Healthy Streets Portfolio.
	1.2 This portfolio brings together a number of individual projects within Surface including much of the former Cycling Vision programme.
	1.3 The proposal seeks Projects and Projects authority from the Programmes and Investment Committee (PIC) of £439m for expenditure in 2017/18.
	2.1 This review was the first of a new style of IAR being used to review the new Portfolios of projects which have been prepared for PIC for 2017 following the changes in method of working approved by the TfL Board in September 2017.
	2.2 The review consisted of a series of interviews held on 26 and 30 January 2017 with key members of the Surface team involved with the portfolio, conducted by the TfL Project Assurance (PA) group, assisted by an external expert (EE) from Jacobs, wit...
	2.3 Unlike previous IARs, there was no specific report which had been produced by the EE prior to the review meeting and given the nature of the portfolio, with a number of fairly diverse projects contained within it, it was difficult to be very speci...
	2.4 There has been a discussion on whether a separate IIPAG report should be produced, but we feel that given the difference in style of the Review, we should produce, at least this time, an IIPAG report for TfL to consider.
	3.1 The members of the Surface team, from Directors through to project managers and support staff came across during the review meeting as having a cohesive story to tell, with a good understanding and buy in to the Healthy Streets agenda.
	3.2 They were supportive of the concept, and in general felt that bringing the various projects together at portfolio level would help, in particular, the trade-off issues between competing uses of road space capacity to be addressed earlier in the pr...
	3.3 The team were asked whether any consideration was being given to pricing and policy changes for use of the road network by cars and goods vehicles. This was apparently now being considered but was not currently part of the portfolio.
	3.4 The review asked about the measurement of benefits. The team was well aware of the importance of capturing health and other benefits arising from the various projects, and were able to indicate progress on measurement from some of the recent cycli...
	3.5 The financial projections for the portfolio and specific budget provision for 2017/18 were still being finalised at the time of the review meetings. It was intended to continue the “over-programming” of projects to try to deal with the various imp...
	3.6 A point emphasised by a number of the team during the review was that one of the drivers for a change in approach was the reduction in the last 2 years in bus revenue, thought to be caused by the slower bus journeys as a consequence of the number ...
	3.7 The question of resources and the TfL Transformation Project was discussed. Surface have had a fairly stable leadership and project team for some years now, and this was reflected, we thought, in the maturity of approach and thinking evident at th...
	3.8 One of the weaknesses identified in the past with some of the projects within the portfolio were ones where the Boroughs were responsible for delivery of specific projects, eg . Quietways. The team outlined changes being made to re-inforce the “LI...
	4.1 IIPAG is not sure exactly how this new approach with PIC approving Portfolio expenditure is going to work in practice. The information available to justify the expenditure at portfolio level is variable, although for this portfolio, there is a coh...
	4.2 We consider that assurance reviews on the individual projects making up the portfolio are still necessary to ensure that value for money is seen to be obtained. For example, the foot/cycling bridge proposed for Rotherhithe/Canary Wharf is still at...
	4.3 The big issues identified in the review are detailed in the report from Project Assurance, but include the following items:-
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