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e Wednesday 11" January 2017

Works commence last night to carry out repairs to the failed surfacing on
the cycle lane located on the A3 Clapham Road Stockwell, Between Binfield
Road and Stockwell Terrace.

On site

B C o <truction Manager Kier
B Site Agent Kier

Amrit Jassal Project Manager TFL

I Project Manager WJ —Link Line

I Project Supervisor WJ-Link Line
7 operatives WJ- Link Line

WJ Link Line Carried out various SKRIM testing within the Cycle lanes North
Bound and South Bound of the newly laid cycle lane, blue MMA Surfacing
dressing and results will be forwarded to Kier over before Friday.

Date: | 12/01/2017 Document Version 1.0 Author: I_ Page |2 I




ﬂ KIER K ! E'?Egh'!ﬂe"t Project Ref: Stockwell Gyratory

Once Traffic management was installed WJ Operatives investigated the
defective areas of MMA cycle lane surface treatment, it was soon discovered
the surface course material underneath the MMA surface treatment has
been contaminated, causing the cycle lane MMA Surface treatment to fail —
crack and lift.

To ensure we cause no unnecessary disruption to the commuting public
and cyclists Kier and WJ - Link Line have carried out temporary works to
the North bound cycle way between Binfield Road and Stockwell Terrance.

The temporary works included remove some of the contaminated MMA, fine
mill scabbing around the defective areas with a pram scabbler and installing
MMA scratch coat once cured apply a temporary surface coat.
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These temporary works will be monitored until further investigations have
been carried out.

Investigations to be carried out.

Core samples will be taken from both North and South Bound Cycle Lanes
were treatment has failed.

The cores will be sent to the laboratory to find out the route cause.
Over the next few days | will be requesting our surfacing contractor to
attend site and purpose an action plan to Plane out and replace the

contaminated areas.

Further updates will be issues to Amrit Jassal once Kier have meet with all
parties and agreed the close planning of the remedial works.

Works Commenced at 21:00 Completed at 02:30
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