Action Note from CIL Steering Group - 4 February

2019

16:00-17:00, Room 550, 5th floor North Wing, 55

Broadway

Attendees: Anna Hart (AH), Isha Ahmed (1A), Josephine Vos (JV), Julian Ware(JW),
Ryan Gerrish (RG), Stephen Gardiner (SG), Darren Richards (DR), Richard Jones (RJ)
Apologies: Aleena Khan (AK), Sarah Wilks (SW)

1 Review Action Note from previous meeting (21.1.19)

MHCLG draft CIL regulations consultation more than
200 responses. Will take several weeks to assess. A
formal process then needs to be undertaken including
two legal checks and a Statutory Instrument review
prior to the Regs being laid in June and discussed in
Parliament in July. Regs will in all likelihood come into
force in September.

- Laurence Martindale (MHCLG) may wish to discuss
our representation further.

- Timeframes present a problem in terms of GLA
borrowing. A standalone regulatory change to enable
the Mayor to borrow to fund Crossrail is required — this
needs to be agreed by Parliament by July

JW Ongoing

2 Report seeking Mayors approval to adopt the MCIL2

Charging Schedule

Report approved by CIB
Mayor to sign report this afternoon — decision made.
DR to send latest version of the signed report

CIL Reg 25 adoption notice to be placed in Evening
Standard only. DR/SG to send copy of MCIL adoption
notice to 1A

DR/JWI/IA

3 Transitional Arrangements MCIL1 to MCIL2 Guidance Note

IA to send copy (version with SW comments) to SG for
comment

SG to add a disclaimer to the document stating that
this is a note to aid boroughs with their decision
making.

SG to read document answering questions raised and
to check if there are any omissions.

Document to be tabled at the next CCG on 25.2.19 —
update to be provided to CSG following CCG

Judicial review — JW talking to CWG

SG to establish the timeframe for a judicial review -
this can be lodged up to 6 weeks for a planning matter
or 3 months for a local plan (not clear which will apply
to CIL) after charging schedule adoption.

As it is unknown if JR is to be lodged it was agreed

IA/SG

Action
post
CCG




that we proceed with 1 April transition day.

Development Data

RJ — report nearing completion approx.1 day more

work. Report will contain a forecast based on; trends JLL
over last 10 years, development supply, and demand

and vacancy rate.

JLL to circulate a draft report for comment in advance

of the next CSG meeting.

Ongoing

MCIL Q3 Update

Q3 MCIL £29.6M. Largest return Brent (£3.76M),
Largest single payment Eden Shopping Centre Sutton,
(E2M).

S106 £3.3M made up of 17 planning applications

Q3 report currently being drafted

BCIL Update

Wandsworth Planning Obligations SPG — no SW
mention of draft London Plan. Public transport listed —
s106 priorities need to be established. Consultation
close 6.2.19

LLDC DCS - inclusion of the Western Overbridge
should in whole or part on the R123 to be confirmed.
Consultation closes 15.2.19.

OPDC Planning Obligations SPD - document will
require updating following publication of the draft CIL
regs. Consultation closes 22.2.19

Waltham Forest PDCS - new consultation. Based on
value increases, a higher rate is proposed in southern
area from £70 to £120psm. New student housing
charge introduced at £120psm.

No issues raised

Next CIL Steering Group Meeting: 19 February 2019,




