MEETING NOTES

Project: Liveable Crouch End
Activity: Update meeting with TfL
Location: Palestra

Time/Date: 9am 18 July 2019

Attendees:
Hassan Mohamad

Sideeck Roojee

Meeting Notes
1. Update on progress

e Following a series of stakeholder meetings, it has become clear that there
isn’t public buy-in to the current scheme of filtered permeability, cells and
the closure of roads such as Shepherds Hill and Ferme park Road.

e Main issue for stakeholders is air quality, outside schools (several of
which are on the main routes into/ out of Crouch End) and within the town
centre itself

e Ratrunning is notconsidered by many to be an issue currently, therefore
the proposals are felt to be making the situation outside the school and in
the town centre worse not better

e This leave 2 options for the project:

0 Continue with the cells but keep Ferme Park Road and
shepherds Hill open (with interventions to reduce speeds and
reduce the perceived impact of cars on the road)

O Take a more transformational approach and look at closing the
Broadway to all vehicles (perhaps 7am-7pm) other than buses
or make it 1 way only (two-way still for buses)

e [ BH don’t wantto progress discussions with members or stakeholders if
the option of closing or partially closing The Broadway is not acceptable to
TfL network management

e Ifitis acceptable LB would need to seek political/senior leadership buy-in
and would want to consider trailing the closure

e TfL confirmed thatthe strategic cycle route didn’t have to be through
Tottenham Lane and Broadway, and thatadvocates such as Will Norman
were comfortable with an option that brought the route down through
Middle Lane rather than Tottenham Lane.



2. Trials

The current proposal is now to look atimplementing the Middle Lane cell
rather than the Ferme Park Road cell as thatonly has 1 bus-gate so
reduces the costs considerably.

Concern raised regarding short duration — however the duration is being
dictated by the budget available

If a more transformational option were possible it would be worth trailing
this perhaps instead of the Middle Lane Cell.

Initial timescales were to start the trial on Car Free day (22 Sept) and run
the trial from then through to the end of September. However, if the
above closure of the Broadway were progressed this would need further
planning and as such only Middle Lane is closed for car free day and trials
follow in the autumn

The importance of buses and network management being involved in the
trial discussions was raised

The Current funding (£90,000) for trials is insufficient to allow for
meaningful and sufficient data to be collected, a minimum budget of
£175,000 would be required to implement the Middle Lane cell closure.

3. Nextsteps/actions

TfL to raise closure/ partial closure with network management at meeting
on Tuesday

Sam and Hassan to speak to David to understand where the modelling
has currently got to and if this could be sped up

Project Centre to assess a variety of options over the next week for LBH
and TfL to seek political and senior management support for to identify
the direction of the project





