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Elizabeth line services through central London to start in 2019

e Central section between Paddington and Abbey Wood will open in summer
2019 instead of December 2018

e Further time required to ensure a safe and reliable railway for customers
from day one of passenger service

e New railway remains on track to fully open in December 2019

The Elizabeth line, which will redefine transport in London with quicker, easier and
more accessible journeys, will open through central London in summer 2019,
Crossrail Limited announced today.

The hugely complex ten-year project, delivered by Crossrail Limited, brings together
multiple infrastructure contracts, new rolling stock and three different signalling
systems.

Crossrail Limited has been working hard to maintain the programme but sufficient
testing time is required to introduce the next phase of the railway — the central
section between Paddington and Abbey Wood — in a way that can be guaranteed to
be safe and reliable. The central section between Paddington and Abbey Wood will
now open in summer 2019 instead of December 2018.

The Elizabeth line remains on track to fully open from Reading and Heathrow in the
west through the central tunnels to Shenfield and Abbey Wood in the east by
December 2019 as originally planned.

TfL version

The original programme for testing has been compressed by more time being
needed by contractors to complete fit-out activity in the central tunnels and
delays in the development of rail systems software. Testing has started but
further time is required to complete the full range of integrated tests required to
ensure a safe and reliable railway.

TfL advise this follow-on text has been deleted: “The railway will open through the
central section once full testing of the train and signalling system has been
successfully completed and a sufficient level of system operational reliability has
been achieved.”

CRL version (to be communicated to TfL as latest CRL position)

The original programme for testing has been compressed by more time being
needed by contractors to complete fit-out activity in the central tunnels and
delays in the development of the train software than allows operation across
the three different signalling systems. Testing has started but further time is
required to complete the full range of integrated tests required to ensure a safe and
reliable railway. The railway will open through the central section once full testing of



the train and signalling system has been successfully completed and a sufficient
level of system operational reliability has been achieved.

Simon Wright, Crossrail Chief Executive said (TBC): “The Elizabeth line is one of
the most complex and challenging infrastructure projects ever undertaken in the UK
and is now in its final stages. We have made huge progress with the delivery of this
incredible project but we need some more time to complete the testing of the new
railway. We are working around the clock with our supply chain and Transport for
London to complete and commission the Elizabeth line.”

Mark Wild, London Underground and Elizabeth line Managing Director, said
(TBC): “We are on the cusp of opening the Elizabeth line which will redefine
transport in London. Allowing more time for the completion of construction [CRL
suggestion —replace ‘construction’ with ‘remaining rail infrastructure work’]
and integrated testing will enable us to run a safer and reliable railway from day one.
We will continue to work closely with Crossrail Limited on the delivery of the end-to-
end railway which remains on schedule to fully open as planned in December 2019.”

The new Elizabeth line trains are already operating between Shenfield and Liverpool
Street (mainline station) and between Paddington (mainline station) and Hayes &
Harlington, in readiness for the full opening. The trains are also being tested in the
Heathrow tunnels. Construction activity is drawing to a close with the completion of
the remaining architectural fit-out in the new central section stations and will
complete this year.

When the central section of the Elizabeth line opens in summer 2019, the railway will
initially operate as three separate services as planned:

« Paddington (Elizabeth line station) to Abbey Wood via central London
« Paddington (mainline station) to Heathrow (Terminals 2, 3 and 4)
e Liverpool Street (mainline station) to Shenfield

The Elizabeth line will be fully open by December 2019 with services running from
Reading and Heathrow in the west (including Terminal 5) through the central tunnels
to Shenfield and Abbey Wood in the east.

The new railway, jointly sponsored by the Department for Transport and Transport
for London with support from London’s business community, will connect stations
such as Paddington to Canary Wharf in only 17 minutes, transforming how
Londoners and visitors move across the capital.

The Elizabeth line will increase central London’s rail capacity by 10%. It will being an
extra 1.5 million people to within 45 minutes of central London and more than 200
million passengers are expected to use it every year.
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