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Agenda

• Introduction

• TfL Update:

− Worksite Requirements

− S/MA Proposal Review

• Sainsbury’s and Mount Anvil Update
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Introduction 
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Current Workstreams:

• Elephant and Castle tie-in

• Lewisham terminus, overruns / reversing / stabling

• Old Kent Road stations site options

• TBM launch and main construction worksites

• Integration with line-wide upgrade
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Worksite Requirements
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Option 1 – Baseline Consulted Scheme
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Option 1 – Worksite Requirements
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Option 1 – Worksite Requirements (inc. satellite worksite)

Construction worksite

Satellite worksite

Welfare

Haul Road

Crane

Access point

Key

Materials Storage

Slurry Treatment Plant



20 March 2018 9

Option 2 – Station Box on the East
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Option 2 – Worksite requirements
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Option 2 – Worksite requirements (inc. satellite worksite)
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Option 3 – Mined Platforms
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Option 3 – Worksite Requirements
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Option 3 – Worksite Requirements (inc. satellite worksite)
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Option 4 – Mined Platforms with Vent Shaft @ Goldsmiths
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Option 4 – Worksite Requirements
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Option 4 – Worksite Requirements (inc. satellite worksite)
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S/MA Station Proposal

Technical Considerations
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• Tunnelling and ground improvement

• Tunnel ventilation and fire egress adits

• Tunnel cooling equipment requirements
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S/MA Station Proposal – Ground Improvement
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S/MA Station Proposal – Tunnel Vent and Fire Egress
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S/MA Station Proposal – Tunnel Cooling
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Construction Site Requirements

20 March 2018 22

• Most similar to Option 2

• Would require social housing to the north 

• Mined tunnels under NXG station 
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Rail Construction Logistics

Existing

Track Layout

West Siding East Siding

All train 

movement

on west side

Siding off

existing 

loop

Movement 

across all

tracks from 

east

New points and 

signalling of 

passenger line


