




o LAS feedback on numbers and plan to discuss later in the week with 
LAS and providers. 

• Pushing on with alcohol management plan and traders. 
• Bar/catering concessions managed by Central Fusion, recent appointment in last 

few days so appreciate behind getting information. Central have own units as well 
as concessionaire and will share information soon as can. 

• Traffic management –  
o Last mile contracted. 
o Done rail modelling. 
o Call with LU. 
o Call with Network rail re Clapham junction.  
o TFL surface call planned. 
o Little impact as numbers at Clapham junction go into business as usual 

but ensuring all aware as part of the process. 
o Last mile working on TM plan and applications, anticipate in this week. 

• Temporary structures  
o Big tops new supplier - Kayam 
o New marque supplier - Key Structures  
o Can start section 30 process and share with   
o Waiting main stage supplier confirm, expecting decision next few days. 

• Site Plan to talk through but any questions first? 
 

•  question – lot of experience on other groups, what about Event medical services 
experience? 

•  a lot of large event experience, a lot of experience with Festival Republic; at 
Finsbury park, Wireless, Download, Creamfields, Leeds and Reading. 

• Chat comment - [15:14]  (LONDON AMBULANCE SERVICE NHS 
TRUST) They are also CQC registered and have previous experience of these types of 
events. 

•  Central Fusion experience at large festivals? 
•  same, large scale provider, procurement process and lot of experience. 

 

•  as have the three days, raised last time, are using same caterers each day or 
change over? 

•  first day will have additional to supplement the regulars, then they are taken 
out for day 2 and 3, but won’t be replaced.  

• Go through process with everyone once. 
•  need to ensure locate them easy to get out. 
• Are Sharps covering fire and gas, checking traders piping, central gas hubs or are 

Central fusion checking? 
•  Central Fusion will do preshow checks. 
• Festigas manage central hub and check on site, and Sharps sit on top. 
•  on Festigas, previous events issue where traders keep cylinders, particular 

those multiple days, so expect 1+1 as a spare, don’t expect numerous in closed 
confined. 





• To work on a test event at the moment have to provide evidence of negative test 
every 72hours if onsite, uploaded to portal and then links to accreditation process. 

• Default will do unless need to. 
•  speaking about only workers or attendees? 
•  workers 
• Attendees, because not camping, 3 separate audience, so at the moment test 

events have to show on smart phone negative test 
•  if currently all workers on site tested regularly, and if possible supervised test, 

as currently high incidents. 
• No sure about end of August, nut hopefully, but best to be ready for keeping it. 
• Keep Covid-19 risk assessment in pocket, social distancing, and testing. 
•  discussed before, if needing social distancing wouldn’t work for show or 

festivals. 
• Between now and Clapham we have the same covid management team across the 

shows and by time get to it the management plan will be revised and finessed.  
• Team not stood down and don’t anticipate will. 
•  if relevant share the covid plan with us 
•  if it is where we get to then will do. 

 
•  talk through site plan. 
• Red gate – production gate entrance from Long Road. 
• Traditionally all (workers, contractors etc) through vehicle gate but this year 

through Red Gate and directed to X14 to accreditation. More space to helps 
manage if need the additional covid protocols. Area will be covid verification, 
accreditation, and safety induction area.  

• Changed tent suppliers due to availability so flipped stage 2 and 3 positions, 
traditional Stage 2 was where 3 is so swapped as the tents procured are same 
capacity but longer/narrower so swapped for more space. Doesn’t change stage 
position, PA systems same to ensure no impact on noise monitoring points. 

• New BOH area through gate X14 Grid reference F+G. Yellow tent is new location 
event control and meeting room, bit bigger and no overview of the site as 
enhanced camera coverage, so at site via camera rather than greenhouse. 

• Toilet blocks same location. 
• Bars same location but slightly closer together. 
• Trader position working through still with concessionaire on how many units v 

frontage. New units near south bar, used to be stage so now more food traders. 
• On Monday and Saturday, there is an enhanced ticket zone/golden circle area so 

access with different wristband. Capacity 1800 people, double pit barrier system 
with position for security staff and feeds in and out. 

• Less big tops so moved front bar back to maximise viewing for main stage, more 
space, particularly for Return2Dance with 35,000. 

• The enhanced ticket area won’t be there for Return2Dance, and a normal straight 
auditorium. 

• Dressing rooms, VIP, area, bars, all same positions as previous. 
• Medical same but bigger and at 7B welfare tent. Welfare added this year for those 

medically fine but need some looking after. 



• Main entrance – as noted in Crowd Management Pan – 31 lanes. Worked on 
pessimistic processing time to ensure good capacity to get people through. 

• If doing covid checks will be done part of soft ticket check outside the site so when 
are joining the queue outside, before in the queue, so not managing into a queue 
until covid status checked.  

• Main entrance - no bags bigger than A4, bag check, metal detector wand, and 
passive drugs dogs.  

• Saturday and Monday, depending on audience profile, may up or reduce dog 
searches depending on audience. This based on R2D drug search model as 
understand audience history. 

• As moved out old Event Control gives us more space for police/security compound, 
enhanced search and kept small pedestrian gate if need to take people offsite. 

03 Questions 

 • Chat Comment [15:31]  (LONDON AMBULANCE SERVICE NHS 
TRUST) Just a thought Night Tube is still not currently running will this have any 
impact on egress? 

•  question around welfare medical – planning any isolation facility for potential 
patients that present with covid, if in a tent will be challenging if in a tent and 
contaminate so a separate smaller outside might be ideal? 

•  looking at that space and might be external behind. 
•  once have welfare plan, what their capability are, provision looking at 

providing, great to see 
• Chat Comment [15:42]  - provisions for additional water supplies? 
•  same as question in the chat - where water station locations located on site? 

demand was a challenge last time. 
•  waterpoints adjacent to toilet blocks and will get drawn on. 
• As there was an issue with pressure got an additional bladder tank as reservoir and 

have a water tank as contingency for standby so can maintain pressure. We noted 
as an issue and dealt with. 

•  could medical can medical/welfare have access running water for medical and 
welfare reasons. 

• Chat Comment [15:43]  - about water points: how can we make them 
safe to collect / to refill? 

•  in terms of refill; if water safety then water chlorination regime monitoring and 
testing, if surface contact for covid then need to feed into surface cleaning plan 
which I can do. 

•  echo point, issue before with access water and marshy ground.  
• If bringing refillable receptacles, they need to be able to get to. 
• If water points near toilet block need to be mindful that should there be any 

seepage from toilets need to be located away so no contamination. 
•  makes sense, will check but think water tap board runs into a tank underneath 
•  yes seen but mindful need to drain if fill up. Last year had to relocate and re-

run pipes to get supply in, bit of an issue. Attendees, regardless of roadmap, people 
managing personal hygiene more frequently.  

•  understood. 



• Festival republic changes will be another EHO allocated to show job to do water 
safety and testing element.  link in  so all clear about it. 

•  aware water fountain not operational at the moment but be ready to help 
make sure prevent sharing when collect water. 
 

•  flag comments in chat 
• Chat Comment [15:31]  (LONDON AMBULANCE SERVICE NHS 

TRUST) Just a thought Night Tube is still not currently running will this have any 
impact on egress? 

• Chat Comment [15:33]  - Night tube will not be running. No 
LU closures of note. According to the information I have; LOROL will be closed 
Willesden to Clapham on 29/08 but only until 11:00. 

•  modelling based on night tube not running, don’t expect it to be and ok with 
modelling without night tube. 
 

•  – Noise Team Wandsworth – will revised NMP be provided?  
•  should have had first version, and another will be circulated when have line up 

details confirmed. 
•  in terms of noise monitoring locations can some reference locations be done 

between North and West monitoring locations so something directly in front of 
stage so region Broomwood Road.  

•  can you repeat what after? 
• additional reference monitoring in addition to make sure not louder between 

those two locations. 
•  please can send a note to  to feed into the noise consultants. 

 
•  Events point of view we have some points; one about resident letters getting 

out as good to get out sooner rather than later, and timescales on that one, think 
Licensing may have the same point. 

• As usual we will send out tabletop invite which will be in person, invite to follow 
• As normally do will arrange site SAG walkthrough of the site before opens and send 

invite. 
•  some operational items to pick up  but nothing flag here. 
•  two main outstanding elements are Traffic Plan and Engagement Plan, mindful 

of getting both over as quickly as can. And then also the procedural/commercial 
bits with Events to cover off. 
 

•  LFB content, nothing to add 
•  from PMPS met  last week to cover security in role as counter terrorism sec 

coordinate, gone through plan, happy, one a lot of work with enhanced numbers 
and looks good. Expect mature a bit more when more facts know about the event. 

•  concerns about carnival not taking place and potential movement of people to a 
space where event happening? 

•  any intelligence people going south as no Notting Hill? No 
• Anyone need to have negative LFT uploaded onto NHS app so those going need to 

be organised and stop chancers internally so extra level of security (health not 
crime security) but helps.  



• Experience previously is UME (unlicensed music events) is the problem wherever 
they live 

•  Nothing to suggest otherwise 
• involved in Notting Hill resourcing which will move to pan London response to 

deal with UME, expect a lot of resources so if late intelligence will have resources 
to call on now (which wouldn’t have had before if Carnival going ahead). 

•  looking at the shows, the music genres, we know who to expect and no issues 
with those. Don’t think absence of official Carnival be issue, busy but no issues. 

• any other event to note at the same time. 
•  much smaller ones, demonstrations that won’t know before, events in London 

every weekend nothing to note. Nothing to compromise security plan. Euros will be 
done. Cricket season and Olympics but nothing to note. 

•  All points East festival in Victoria Park happening but don’t see having adverse 
impact to this event but will be other events happening.   
 

•  send around comments sheets so if you need to capture anything or consult 
with colleagues on anything, please send back to  and  on 

@lambeth.gov.uk by next week and we can capture in the minutes and 
feedback. 

• Some other feedback from Parks relating to trees in golden circle so we will cover 
off, so site plan reflects tree protection root zone protection.  

• Table Top 26th July and invite sent tomorrow 
•  thanks from chair  

 
04 Comments 

  
LBL Parking 
Never attended latest meet. From knowledge gained on this event no real impact on 
parking services, if need be we can increase parking patrols in near vicinity to 
common. To be discussed nearer the event date. 
Accepted 

 

London Ambulance Service (LAS) Team: 
Look to provide some form of isolation facility on site for a possible covid case 
separate to main medical to avoid cross contamination. 
Medical to have access to handwashing facilities and water for infection prevention 
purposes and water for staff/patients. 
Water locations to be marked on site plans. 
Heatwave advice to attendees as required following the Health Heatwatch plan. 
Zone x ambulance cover towards transport hubs or response capability from site as 
required. 
LAS will be on site for each of the three days (possible for a car parking space please) 
and I will supply the letter detailing the cost recovery process as previously discussed. 
Welfare provision scope and capabilities to be formalised in a plan and aligned to 
medical provision. 



Medical plan and provision to be discussed with organiser ( ) Friday 9th July as 
currently there are concerns regarding level of cover for ambulances and responders. 
Advise medical provider to have sufficient stocks of salbutamol etc for respiratory 
related issues likely if temps raise due to local pollen and pollution levels. 
Accepted with Conditions 
 
LBL Licensing: 
No major update from May 
 
Licensing understands that some of the conditions fall short with timeframes due to 
the recent consent order. 

must aim to comply with all conditions and timeframes going forward for future 
events. 
 
With reference to condition 12. The final draft version of the EMP will be published 30 
days before each event and is subject to the approval by the Licencing Authority as 
advised by the SAG and the Responsible Authorities. Should changes to the EMP be 
required after this date they will be considered for approval by the Licensing 
Authority. 
 
Covid risk assessment is also a condition 48. The COVID-19 Action Plan shall include a 
specific risk assessment and shall be a dynamic document which will be updated on 
the basis of guidance and advice received from Government and Responsible 
Authorities, in particular the Licencing Authority, NHS, medical providers, health and 
safety authorities, MPS and welfare providers. Best practice to mitigate and minimise 
the impact of the epidemic will be adopted throughout the build, live event and derig. 
A dedicated COVID-19 Safety Officer shall have specific responsibility for implementing 
the Action Plan. 
 
We would expect this to cover the additional water supplies. 
 

 discussed condition 6 in the last update 
6. Local residents and business’ will be given at least 6 months’ notice of any 
upcoming events. The method(s) of communication and the areas identified as being 
local shall be agreed with the SAG. 
 
 
I sought management advice from  on this and it was suggested that 
notices are given with a minimum of ¼ of a mile around the perimeter to reach those 
immediately affected. 
 
Whilst we appreciate there is a delay of the 6 months now, all future events must 
comply with this condition. It is also advised that the  notifies all residents and 
business of all the scheduled events in one notification for the next 2 years. 
Accepted with Conditions 
 

LBL Parks Development: 
Root protection zones of a couple of trees, especially the mature tree by the main 
stage look vulnerable. 



It would be appreciated if you could check plans with , Tree Officer 
for Clapham. 
Also site visit discussion. 
Accepted with Conditions 
 

LBL Food, Health and Safety Team: 
 
1. Sanitation Strategy – will there be separate toilet provision for staff/food & 
beverage vendors? 
If so, will these cubicles contain WHB’s facilitated with hot & cold, or appropriately 
mixed running water or will there be WHB’s at each sanitation block as per the rest of 
the site?  
 
2. COVID Risk Assessment for the site. 
 
Accepted / Rejected / Accepted with Conditions 

 
Wandsworth Council – Noise and Nuisance 

At the Safety Advisory Group meeting I requested that some additional reference 
monitoring be undertaken mid-way between Clapham Common North and Clapham 
Common West and was asked to put the request in writing to you. Hence this e-mail. 
The reason for this is to check to see if the levels at this location are louder, than those 
at the other two locations. 

 

LBL Events: 
• Subject to ongoing engagement with client around specific items 
• Please ensure we are aware of future meetings held outside the LSAG process 
• Site visit needed with parks and trees 
• Deadlines for documentation 
• Resident and Stakeholder engagement to be arranged 
• Clarification of the Community benefits. 

Accepted with Conditions 
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Next Steps 

 • Comment’s sheet circulated for member’s feedback 
• Minutes circulated next week 
• SAG Tabletop 26th July at 1pm – invite to follow 

 




