A316 Chertsey Road Cycle Review
Friday 20" March 2015
09:30-10:00

Attendees /Distribution
Chris Head

Urayayi Muvuti

Jay Ward

Rajesh Upadhyaya

Item Comment

Action

Actions from previous meeting

1.1 Traffic Survey dates to be confirmed — update: looking at week
20™-26™ April 2015 after Easter school holiday. CH to confirm with
Claire Halsey Full plan of scheme extents on one piece of AO has been
completed. JW to review TM plans for Chudleigh Road coach works
when received from Hassan.

Quote estimate in the region of 45-50k. J W confirmed this acceptable
given the potential level of investment in this route and thatthe data will
be useful for numerous independent Richmond schemes along this
route. RU suggested JW contact Heidi S mart for a potential contribution
to the counts.

CH to review turning movements/ directions required. Post meeting
note: This should take into accountcycles on footway and on c/way.

CH

JW

CH

1.2 Programme received.J W wishes to see the skeleton outline of the
technical report (Headings/Issues /Data /Appendices etc) next
week. This has been received and S ponsor has fed comments back to
CH.

RU — suggested the report be laid out on A3 landscape, with drawings
in appendices atthe back. CH to continue and complete report.

CH

1.3 CH has prepared first draft of Richmond College A3 Plan showing area
of land for purchasing consideration. CH to revise plan at 1:500/zoom
out to encompass full area in this section required. There may be other
land owners to be contacted — action: JW to contact TfL Surveyor Aidan
Eastman upon receipt of revised plan.

CH has confirmed that the building line of Richmond Adult College goes
right up to the back of footway wall of the A316 (S) at the Pools in the
Park junction. A revision to the Phase A has been undertaken to show
extending the footway north by 0.7m and lane width adjustments, still
maintaining a min of 3m widths. The right hand flare to P ools in the
Park is unaffected.

CH

JW




1.4

Outstanding: CH to draft brief for street lighting review — including tree
foliage
/season then send to JW to send task requestto EM via Asite

CHAW

Phase C

2.1

Option i - Ensure better traffic lane redistribution to allow wider
footpaths. CH to revise plans to show this. — J W check

CH

2.2

Option ii - Alternative Option between Langhorn Drive and approach to
Meadway; use of private service road on southern side of the A316. CH
has drafted this option including a revised crossing arrangement at
Rosebine Avenue.CH to provide dimension of the length of this service
road.

CH

2.3

Meadway proposal: some road marking queries for Nick to provide
input to. These improvements are very likely to go forward as part of the
A316 West of Meadway scheme being led by RSMS Mark Bosher.

CH/NC

Phase B

3.1

CH to ensure latest junction alignments been put onto the CAD plans
now:

Cole Park Rd (N) — done

Informal crossings x3,

Chudleigh Road

Marlow Crescent once info received from Hassan Mohammad

CH

3.2

CH has finalised Cole Park Road (S) junction options for Nick C hitty
review.

3.3

JW to review CH alignment revisions to minimise tree impact as per
Howard Booths recommendations.

JW

Phase A

4.1

Are latest plans showing 3m lanes (NP feedback) and more land take at
the pinch point area — Heathcote to St Margaret’s. JW to check latest
plans

JW

4.2

StJohn’s Grove

JW to send CH the email from Justin Bennett regarding the fatality.

CH to finalise both options at this junction for Nick Chitty review — CH to
show swept paths for an 8.2m refuse vehicle which is what Richmond
use. Also undertake swept paths for a large rigid HGV, both in and out
of StJohn’s Grove. CH to review surrounding road network for other
entrance/exit points/ routes for large heavy goods vehicles.

Design Meeting with Nick Chitty and Paul Lavelle has been set up for
the 25" March.

JW

CH

4.3

CH to update Brook Road once info received from Darren McKenna

CH

4.4

Area outside N0.28 A316 Chertsey Road. RU outlined the potential use
of removable bollards at this location. CH to provide 2 options atA2
here:

CH




Option i; Staggered kerb /no bollards
Option ii: Removable bollards

AOB

51

JW stated that the Quietways funding on the A316 encompasses
Chiswick Bridge to St Margaret's, which is effectively our Phase A only.
JW updated that S ponsorship is currently trying to secure funding for
taking these proposals forward. The favoured route at the time of this
meeting is between Chiswick Bridge and St Margaret’s.

5.2

All options — show all dimensions in a consecutive line to include
footpath, lane 1, lane 2

5.3

CH to send pdfs of all the 3 phases and options to date for JW to
review asap.— DONE.JW to review asap.

JW

5.4

Twickenham Bridge — CH to forward emails form TfL S tructures team
regarding the ramps/ negative feedback. - done

CH

5.5

Waiting R estrictions — Various. CH stated these to be provided
anywhere we are proposing dropped kerbs for cycle access to
footways. J W to review locations on plans

JW

5.6

Winning Post Pub. CH has drafted up entry/exit option including
footway realignment to enforce this. RU requested that visibility of the
access points be improved with enhanced maintenance of the
vegetation. CH to note this on drawing and blow this proposal up to A2.
This scheme could also run as a separate scheme. JW to begin
discussion with pub once drawings received.

CH

JW




