
Item 5: Regular Programme Update

Overview

• The 2019 SOBC was submitted as v1 in July, with a revised v1.1 submission made in mid-September. Government 
assessment of the SOBC will be informed by a Project Assessment Review (PAR), commencing on the day of this 
meeting.

• Agreement has been reached in principle between the sponsor organisations to update the scheme’s safeguarding 
directions, through a process to begin at the end of this calendar year. The IPT is preparing a plan for undertaking 
this work.

• The IPT will continue work to the end of 2019/20, supported  funding. Provision for further work is 
dependent on the outcome of the Government Spending Round and the TfL business planning process.

• The team’s current focus is preparing the 2019 Cost Estimate. The Independent Assurance Panel (IAP) has examined 
the processes being used for the estimate, and the Cost Expert Review Group will review indicative outcomes in 
early October, prior to the DfT BICC meeting that will consider the SOBC and the PAR report.

Work Completed

• The five cases of the SOBC, and supporting documentation, have been revised following review by the DfT Centres of Excellence, the 

IAP and others.

• Item-specific cost estimates received from contracted engineering firms. Estimates being collated and risk analysis undertaken.
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