
 

Item 8: Regular Programme Update 

Overview 
 

• The completed Independent Affordability Review (IAR) Direction of Travel document has been presented by the 
review Chair to the Mayor, the Secretary of State and others. The feedback received will be reflected in the interim 
report. 

• The IAR interim report is due at the end of July, and will be discussed in detail at meetings of the full review panel 
on the 3rd and 25th of July. 

• Work continues to agree a detailed play for ‘Part 2’ of 2018/19 (Aug-Dec). 

• Assessment has resumed regarding housing delivery options, and the associated Hybrid Bill powers required by 
each. 

• Summary technical reports being compiled for options identified by IAR Cost & Risk Sub-Panel. 

 

Work Completed 
 

• The IPT has carried out extensive work in support of the IAR, including options scoping, technical analysis, property options review, 

multi-criteria assessments, application of housing & transport models, investment profiles and funding options development. 

• Stakeholder engagement has resumed, with an update to the Crossrail 2 website giving responses to issues raised during the 2015 

public consultation, and meetings arranged with borough council regarding level crossing proposals. 
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