
Appendix – C: LB Brent – School Streets 
Approach – BID 2 
 
Locations: 

 

The School Streets included in this bid are shown in the above map in pink. Of these, 6 out of the 10 

School Streets  are in or bordering a proposed Low Traffic Neighbourhood.  

 

List of Schools by area: 

Area Schools 

Fryent 1. Kingsbury Green, Old Kenton Lane NW9 9ND 

Kensal Rise 2. Princess Frederica, College Road Kensal Rise NW10 
5TP 

Kenton 3. Mount Stewart Infant & Junior Schools, Mount 
Stewart Ave Kenton HA3 0JX  
 

4. Uxendon Manor, Vista Way Kenton HA3 0UX 
(Falcon Way entrance)        

Kilburn 5. Ark Franklin, Harvist Road Kilburn NW6 6HJ 



Area Schools 

 
6. Carlton Vale Infants & Kilburn Park Juniors, 

Malvern Road NW6 5PU 
 

Queensbury 7. Kingsbury High, Princes Ave NW9 9JR (Bacon Lane 
entrance) 

Queens Park 8.  Queens Park Community School, Aylestone Ave 
NW6 7BQ 

9. Malorees Infant & Junior Schools, Christchurch 
Ave NW6 7PB 

Wembley Central 10. Barham, Danethorpe Road Wembley HA0 4RQ 
 

 

School Street barriers  

  
 

 

 

 

 

 

 

School Street Zone signs 
 

 

 

 

 

 

 

Entry    End   Advanced warning signs 
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School Streets Framework for Emergency School Streets 

This framework sets out the recommended approach for working with schools in order to obtain maximum results: 

 

SET UP Select schools
Obtain preliminary 

sign off  from school

Site Assessments, 
identify park & 

stride locations and 
pedestrian 

accessibility

Design the scheme 
and provide 

resource packs to 
schools

Legal – ETMO’s 
statutory 

consultations, agree 
conditions & 
exemptions

(MOU)

Memorandum  of 
Understanding

Promotion 

Info to parents & 
residents 

Banners & Signs

ASSESS 
CONDITIONS                                                 

Collect baseline data -
travel surveys, traffic 
counts, casualty data, 

pcn's issued, air quality                   

Analyse data  

identify challenges 
& agree targets

DEVELOP SCHEME

conditions & 
exemptions, contact 

residents

Implement physical 
measures & supply 

schools with 
barriers

IMPLEMENT 
SCHEME

Launch event

Inform all road 
users of restrictions 

in place

Enforcement begins
EVALUATE SCHEME 

(over 6 months)

Evaluate ETMO 
consultation 

responses

Collect & analyse in 
comparison with 

baseline data

Review targets

Issues raised & 
lessons learnt

KEEP IT GOING
Deciscion to make 

permenant


