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B Loncon Borough of Ealing

02/07/2021
2: Design

Reallocation of funding to East Acton to Chiswick scheme

Scope

Safety _ Quality ] Risk/Opportunities ]
Scope /] Procurement ] HR ]
Budget /] Contractual ] Concession ]
Schedule ] Benefits Miscellaneous ]

Following borough's public engagement on the Boston Road LSP cycling scheme, the borough decided not to proceed with the
implementation of the scheme due to high percentage of people raising concerns with the scheme.

TfL allocated £88,500 of funding towards Boston Road scheme, £9,000 of which borough used for design works.

Ealing would like to make following improvements on the East Acton to Chiswick Road:

-Relocate fence and gate to make space for widened path - £18,000 — as per attached email

*Replace and widen the path in Southfield Recreation Ground. Currently it's 1.2m wide tarmac. The money would allow us to replace it
with a 2m wide path in a sealed permeable surface such as Flexipave, with solar edge lights - £35,000

Change request ask for a total of £53,000 to be reallocated from the Boston Road to East-Acton to Chiswick Route.

Improvemenst on East Acton to Chiwick cycling route.

Once completed, please send to LSP programme staff for consideration.





