Old Street roundabout redevelopment

Works update - March 2022
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What’s happening at Old Street? e SINDALL

The new year has seen the landscape

continue to evolve at Old Street. The Key dates
new station entrance can now be seen
above the hoarding as it continues to Summer 2022

emerge from under ground. On the
junction itself, the new segregated
cycle lanes and footways are taking
shape as we continue to make the
area around Old Street station more
friendly for people walking and cycling.

e Interim exit provided
through main station
entrance stairs

e Final change to
traffic management

What’s happening next?

layout
As we work hard towards completing the Old Street project, we want to keep you informed
about what is happening, when, and what that means to you. e Closure of Subway 3
Project Completion Winter 2022
We would like to take this opportunity to update you on a revised project completion )
date which has been extended from Autumn 2022 to Spring 2023, with highway works * nghway.works
to be substantially completed by Winter 2022. substantially
The revised dates have been caused by the impacts of the COVID-19 pandemic complete
affecting productivity levels on site and the discovery of several uncharted utility Spring 2023
services buried in the ground. These needed to be moved before construction work pring
could continue. e Project finishes on
While constructing the new station entrance, it also became clear that the existing site

power supply was insufficient to supply all of the newly built and refurbished assets like
the new station entrances, lifts, and retail concourse in St Agnes’ Well. This meant that
we needed to upgrade the power supply — an unforeseen addition to the project — and
designing and constructing this has taken additional time.

Please bear with us while we continue the transformation of Old Street Roundabout.
We thank you for your ongoing patience during these essential improvement works.

Re-opening of Bus Stop ‘K’ — Old Street east

On the east side of the junction, the eastbound traffic lane on Old Street will be
reopened at the end of March after we have completed nearby drainage and paving
works.

This also allows us to reopen bus stop ‘K’ from 28 March 2022. We understand the
impact that bus stop closures can have on you and we would like to thank you for your
patience while we made these essential improvements.

Opening of new south bound cycle lane — City Road south

Recent weeks have seen lots of activity to the south of Old Street junction, with
completion of a new cycle lane and renewed footway on the east side of City Road
south. The team has been pushing hard to complete these works after frustrating hold-
ups in this location. The discovery of uncharted buried utility services (Gas, Water,
Electric), which were outside of our control, significantly impacted progress of our work
here.

The cycle lane opened on 21 March 2022 and we are pleased to see cyclists and
pedestrians benefitting from increased capacity when travelling through this part of the
junction.
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New main station entrance — stairs opening June 2022

Construction of the main station entrance is really starting to take shape. Strengthening works to support the new entrance
structure are complete, and the pre-cast concrete stair sections and central column have already been installed and can be seen
emerging from the ground.

In June this year, an interim exit route will be provided through the new entrance while works to build the superstructure
continue.

Temporary scaffolding towers have been erected to enable the installation of the pre-cast concrete arms which branch off the
central column. A crane on site is lifting the large structural sections into position (pictured below left and middle). This complex
installation will complete the tree-like structure that supports the new entrance roof.

Once completed, the new entrance will have a green roof to complement the surrounding new public space and environment
(pictured below right). We look forward to sharing more progress with you in our next update.

Final traffic management changes — June 2022

Our final traffic management weekend is scheduled to take place over the weekend of 10, 11 and 12 June 2022. Over the
weekend we will complete a large scope of works, with a particular focus the highway and surface level works such as traffic
islands, lighting columns and signals that will allow the junction to operate safely. Works are scheduled over one weekend to
minimise the impact of several road closures.

Permanent closure of Subway 3 — June 2022

As the junction progresses towards its final layout, the two new station entrances will replace the original subway exits. When
an interim exit route is provided through the new main station entrance in June 2022, Subway 3 (southwest exit) will be
permanently closed so that we can construct the cycle lane and widen the pavement on Old Street west.

We thank you for your ongoing patience while we complete the essential improvement works at Old Street. In our next update
in June, we look forward to updating you on these completed works and major milestones for the project.

How do | get in touch?

For general information about the scheme, please visit our project website:
Old Street roundabout - Transport for London (tfl.gov.uk

If you have any questions about the ongoing works, please contact:

|- Public Liaison Officer: @morgansindall.com

Lorraine Hinds: Local Communities and Partnerships, TfL: tfl.gov.uk

Alternatively, you can write to us at: Transport for London, 14 Pier Walk, North Greenwich, London SE10 OES

If you would like to receive our quarterly newsletter by email, please contact us: |@tfl.gov.uk
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