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Meeting  Notes  

1. Update on prog res s  

• F ollowing a series  of s takeholder meetings , it has  become clear that there 
isn’t public buy-in to the current scheme of filtered permeability, cells  and 
the closure of roads  such as  S hepherds  Hill and F erme park R oad.  

• Main is sue for s takeholders  is  air quality, outs ide schools  (several of 
which are on the main routes  into/ out of C rouch E nd) and within the town 
centre itself 

• R at running is  not cons idered by many to be an is sue currently, therefore 
the proposals  are felt to be making the s ituation outs ide the school and in 
the town centre worse not better 

• T his  leave 2 options  for the project: 

o C ontinue with the cells  but keep F erme P ark R oad and 
shepherds  Hill open (with interventions  to reduce speeds  and 
reduce the perceived impact of cars  on the road) 

o T ake a more transformational approach and look at clos ing the 
B roadway to all vehicles  (perhaps  7am-7pm) other than buses  
or make it 1 way only (two-way s till for buses ) 

• L B H don’t want to progress  discuss ions  with members  or s takeholders  if 
the option of clos ing or partially clos ing T he B roadway is  not acceptable to 
T fL  network management 

• If it is  acceptable L B  would need to seek political/ senior leadership buy-in 
and would want to cons ider trailing the closure 

• T fL  confirmed that the s trategic cycle route didn’t have to be through 
T ottenham L ane and B roadway, and that advocates  such as  Will Norman 
were comfortable with an option that brought the route down through 
Middle L ane rather than T ottenham L ane. 



 

2. T rials  

• T he current proposal is  now to look at implementing the Middle L ane cell 
rather than the F erme P ark R oad cell as  that only has  1 bus -gate so 
reduces  the cos ts  cons iderably.   

• C oncern raised regarding short duration – however the duration is  being 
dictated by the budget available 

• If a  more transformational option were poss ible it would be worth trailing 
this  perhaps  ins tead of the Middle L ane C ell. 

• Initia l timescales  were to s tart the trial on C ar F ree day (22 S ept) and run 
the trial from then through to the end of S eptember.  However, if the 
above closure of the B roadway were progressed this  would need further 
planning and as  such only Middle L ane is  closed for car free day and trials  
follow in the autumn 

• T he importance of buses  and network management being involved in the 
trial discuss ions  was  raised 

• T he C urrent funding (£90,000) for trials  is  insufficient to allow for 
meaningful and sufficient data to be collected, a minimum budget of 
£175,000 would be required to implement the Middle L ane cell closure. 

3. Nex t s teps / ac tions  

• T fL  to raise closure/ partial closure with network management at meeting 
on T uesday 

• S am and Hassan to speak to D avid to unders tand where the modelling 
has  currently got to and if this  could be sped up 

• P roject C entre to assess  a variety of options  over the next week for L B H 
and T fL  to seek political and senior management support for to identify 
the direction of the project 




