Elizabeth line central section to open in summer 2019 to guarantee a safe and
reliable railway for customers

e Central section opening date revised to enable completion of
construction and robust and integrated systems testing
¢ New railway remains on track to fully open in December 2019

Crossrail Ltd announced today a revised delivery schedule for the completion of the central
section of the Elizabeth line. This will see it open through central London in summer 2019,
with the completed railway on schedule to open in December 2019, as planned.

The hugely complex, ten year infrastructure project is now in its final construction phases.
This has been a massive engineering challenge and the work remaining to complete the
railway means that the central section between Paddington and Abbey Wood will now open
in summer 2019 instead of December 2018.

The new schedule provides the necessary time for Crossrail Ltd to complete the railway’s
final infrastructure, including the completion of essential communication equipment which
links to key functions at the stations, including the air conditioning, escalators, lifts, platform
edge doors and emergency exits. Once this is complete, Crossrail Ltd will then conduct full
testing of the signalling and other infrastructure together, before Transport for London
conducts the very final live trials, ahead of opening the new railway to customers.

Building the railway has involved some of the most complex engineering ever undertaken. It
is vital to integrate the full testing of the stations, signalling and trains running through the
stations in order to guarantee a safe and reliable railway.

The Elizabeth line remains on track to fully open between Reading and Heathrow in the west
through the central tunnels to Shenfield and Abbey Wood in the east by December 2019.

Crossrail Ltd, said: “We have made, and continue to make, huge progress with the
construction of this complex project, but it is now clear we need more time to complete the
final pieces of infrastructure that will enable integrated testing of this brand new railway. |
know this delay to the opening of the central section is disappointing but our primary concern
has to be opening a safe and reliable railway where everything has been fully tested before it
opens to passengers.”

Mark Wild, London Underground & Elizabeth line Managing Director, said: “We are on the
cusp of opening the Elizabeth line which will redefine transport in London. Allowing more
time for the completion of construction and integrated testing will enable us to run a safe and
reliable railway from day one. We will continue to work closely with Crossrail Ltd on the
delivery of the end-to-end railway which remains on schedule to fully open as planned in
December 2019.”

DfT, said: “XXX”

Brand new Elizabeth line trains are already operating between Shenfield and Liverpool
Street and between Paddington and Hayes & Harlington, in readiness for the full opening.
The trains are also being successfully tested in the Heathrow tunnels.



When the central section of the Elizabeth line opens in summer 2019, the railway will initially
operate as three separate services, as planned:

e Paddington (Elizabeth line station) to Abbey Wood via central London
e Paddington (mainline station) to Heathrow (Terminals 2 & 3 and 4)
e Liverpool Street (mainline station) to Shenfield

The Elizabeth line will be fully open by December 2019, with services running from Reading
and Heathrow in the west (including Terminal 5) through the central tunnels to Shenfield and
Abbey Wood in the east.

The new railway, jointly sponsored by TfL and the DfT with support from London's business
community, will connect stations such as Paddington to Canary Wharf in only 17 minutes,
transforming how Londoners and visitors move across the capital. The Elizabeth line will
increase central London's rail capacity by 10%. It will bring an extra 1.5 million people to
within 45 minutes of central London and more than 200 million passengers are expected to
use it every year.

The Elizabeth line is expected to support 90,000 new homes along the route by 2021,
doubling to 180,000 by 2026. Over 360,000 new jobs are predicted by 2021, boosting the
UK economy by £42 billion. All 41 stations on the Elizabeth line will have step-free access.
This includes the new stations in central London and existing stations in east and west
London that will become part of the line.

Notes to Editors

Crossrail Limited issued Transport for London and the Department for Transport with an
Adverse Event Notice, a requirement of the Crossrail Act on the X August. This outlines the
need for a revised delivery schedule for the central section of the railway. This notice is
available here: LINK
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